
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

4:03 PM

Run date

Time

Reviewer: Liu, Tai-Lin 01-Mar-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 014 Date: 12-Feb-2010 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time:

Const Calendar Day: 157

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments 056 E-L02-OBG.056

General Comments

1. Surveying the alignment and the elevation of the OBG lift L2E.
2. Removing the shims in the seismic stop to adjust OBG L2E.
3. Replaced the shims n the seismic stop to adjust OBG L2E, a new inspection log was filed.
4. Jack both L1E and L2E together for adjustment for the splicing operation.
5. The maximum jack pressure on OBG L1E:

NW: 3200 psi NE: 3300 psi
SW: 6100 psi SE: 1300 psi

6. Pushing OBG Lift L2E toward L1E using smaller jacks pulling through high strength rod installed in the
OBG shear plate with bracket.
7. Installing the cross walk between 2 temp. truss: E line and W line.

056 E-L02-OBG.056

Attachment

Jack with high strength rod to pull the 2 OBG lifts together. install cross walk between 2 temp. truss
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Job Name: 04-0120F4 Inspector Name He, Philip Diary #: 014 Date: 12-Feb-2010 Friday

jacking pressure as high as 6100psi
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