
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

4:54 PM
Run date

Time

Reviewer: Liu, Tai-Lin 03-Mar-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Le, Thanh
Diary #: 025 Date: 01-Mar-2010 Monday

Approved Date:

Shift Hours: 06:30 am 06:00 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 174

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Cloudy

Temperature 7 AM 12 PM 4PM50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

A. Office work:
* PMIV update sheet types and locations for shop drawing submittals (WDC work)
* Review plans, specification and submittals regarding Box Girder bolting and welding procedure.

B. Field work:
1. Attend contractor weekly safety meeting from 700AM.to 730AM.
2. Splice # 3: Bolting

* ABF's engineers measured the dimensions of the gaps between 3E and 4E at U Rib locations
1,2,3,4,5,6,27 and 34.

* ZPMC representative investigated the misaligment holes of steel plates at LD flanges.
3. Splice # 2 (2E/3E) - Bolting/welding operation

a. ABF's iron worker crew removed temporary bolts and replaced with permanent bolts at U Rib
locations 2,4,6,8,10,12,31,35,37 and 39.

B. Welders installed backing bar for bottom plates splice.
4. Splice # 1(1E/2E) - Welding operation

a. Bottom plate: Welders continued welding at locations D1,D2,D3 and D16.
B. Top Plate: Welders continued and finished tack welding for splice 1E/2E.

C. General conversation and discussion:
1. QCs from Smith Emery - Micheal Johnson, Salvador A Merino, Bernard Docena - were on board for

QC welding inspection.
2. QAs from Metz - Danny Reyes, Rick Bettoncourt and Scott - were on board for QA welding

inspection.
3. For labor and equipment: see Sami's diary.

D. Overtime reason:
Worked three hours overtime for construction observations because contractor worked overtime.

Bid Item: 055 E-L01-SG1.05504-0120F4 E Line Lift 01 Segment 1 Furnish structural steel (bridge)(box girder)

SMITH-EMERY SF

Bid Item: 055 E-L01-SG1.05504-0120F4 E Line Lift 01 Segment 1 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 025 Date: 01-Mar-2010 Monday

Bid Item: 055 E-L01-SG2.05504-0120F4 E Line Lift 01 Segment 2 Furnish structural steel (bridge)(box girder)

SMITH-EMERY SF

Bid Item: 055 E-L01-SG2.05504-0120F4 E Line Lift 01 Segment 2 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L01-SG3.05504-0120F4 E Line Lift 01 Segment 3 Furnish structural steel (bridge)(box girder)

SMITH-EMERY SF

Bid Item: 055 E-L01-SG3.05504-0120F4 E Line Lift 01 Segment 3 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

SMITH-EMERY SF

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

SMITH-EMERY SF

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

SMITH-EMERY SF

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

SMITH-EMERY SF

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

SMITH-EMERY SF

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

SMITH-EMERY SF

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

SMITH-EMERY SF

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

SMITH-EMERY SF

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 025 Date: 01-Mar-2010 Monday

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

SMITH-EMERY SF

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

SMITH-EMERY SF

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Attachment

Misaligned holes on LD flanges Top plate tack welding and preheat equipment.
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Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 025 Date: 01-Mar-2010 Monday

Gaps at splice 3E/4E
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