
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:30 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 156 Date: 08-Jul-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 303

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 W-L06-OBG.05604-0120F4 W Line Lift 06 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

FOR DARRYL WEBBIronworker 0.00 0.00 0.00 0.00

FOR DAVID LUCEROIronworker 0.00 0.00 0.00 0.00

GEN DAVID MECHEIronworker 0.00 0.00 0.00 0.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

FOR ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

JNM ROBERTO HERNENDEZIronworker 0.00 0.00 0.00 0.00

APP TODD JACKSONIronworker 0.00 0.00 0.00 0.00

APP JAKE SPEAKMANIronworker 0.00 0.00 0.00 0.00

JNM JOSE AMAYA-MESAIronworker 0.00 0.00 0.00 0.00

JNM JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

JNM JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

1. Remove the formwork of the "W" line closure pour.

2. Install PT strands at "W" line closure.

3. Adjusting OBG Lift L6W elevation and aligning it by jacking the OBG south side.

4. Preparing the welding between OBG L5W and L6W.
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5. Welding the splicing between OBG Lift L3W and L4W, also at splice between L4W and L5W.

Page 2 of 2ddrRptbyBidItem


