
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

10:43 AM
Run date

Time

Reviewer: Boal, Brian 22-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Schmitt, Alex
Diary #: 001 Date: 03-Aug-2010 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 329

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, Warm

Temperature 7 AM 12 PM 4PM60 - 70

Weather

Precipitation Condition

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

EQUIPMENT, CRANE, LIEBERR 1300

0.00

2001

0.00

No

0.00 0.00

Equipment, Crane, Lieberr 1300

0.00

*E0050014

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM HOWARD SCHROYEROperator 0.00 0.00 0.00 0.00

FOR ENRIQUE ROBLESIronworker 0.00 0.00 0.00 0.00

OTH WILLIAM ALGEROperator 0.00 0.00 0.00 0.00

FOR AARON KENTIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Contractor (ABF) Discussions

From visit today - I arrived after ABFJV's JimD left @ ~Noon. No prep. work today on steel form panels
(delivered yesterday). No work on access/ scaffolding yet for Mock Up work on South Cap end - mayhap
this afternoon, as per Gen4M Aaron Kent. Spoke to Liebherr OE Bill Alger - Ringer crane(s) have a ways
to go…
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