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Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 357
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Title: Transportation Engineer
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Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Monitored the progress of the ABF ironworkers disassembling the West Deviation Saddle grout pad mock-
up. Panel 3 was removed from the anchor rods and placed on the ground. ABF ironworkers were in the
process of removing Panel 2 at 3:30pm, see Lalit's diary for further activity.
- ABF ironworkers began to remove the protective wrapping on the Hinge K pipe beams.
- See Lalit's diary for ABF and Concos labor, equipment and other operations at the W2 cap beam. Conco
carpenters began to strip the side forms used for the W2W retaining wall precast cover slabs.
- Attended weekly OBG staff meeting at 10:30am.
- Continued to become familiar with the Trimble TSCe data collector and the Nikon DTM 851 total station
with control points near the new E2 pier.
- Continued to resolve issues related to the W2 cap beam such as the testing for the bikepath rebar, West
Deviation Saddle grout pad mock-up, Hinge K stressing, etc.

Attachment

ABF ironworkers removing Panel 3 of the grout pad mock-up from the
side of the W2 cap beam.

ABF ironworkers unwrapped the protective covers around the Hinge K
pipe beam in preperation for the milling of the front end.
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The front end of the Hinge K pipe beam will be milled to facilitate
spherical bearing assembly placement.

ABF ironworkers removing Panel 2 of the grout pad mock-up from the
side of the W2 cap beam.
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