
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:07 PM

Run date

Time

Reviewer: Wright, Doug 23-Sep-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 155 Date: 13-Sep-2010 Monday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: 00:30 Over Time: 02:30

Const Calendar Day: 370

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF labors came to the site at 6:20 AM. , Jose at 7:00 AM. the iron workers came to the site after
the safety meeting at at 7:15 AM. Crews had to work on the working platform & façade plates at 48 meters
elevation , grout under the North & South tower base plates . Crews started at 6:30 AM.

Conco concrete pumps came to the site at 6:10 AM. Armando & Frank had to set the pump on the
trustle , ran the hoses , & prepare the pump for the grout . Crews started at 6:30 AM. They were done at
9:00 AM. ABF crews had to place plastic sheets under the pump & the truck to avoid any spill to the bay
Crews were done at 8:30 AM.

The 1st concrete truck came to the site at 9:00 AM. The 1st batch started at 9:30 AM. Pumping grout
under the North tower shaft started at 10:00 AM. It was done at 11:00 AM. & started under the South tower
shaft at 11:00 AM. It was done at 12:10 PM. Conco crews had to clean the pump & the hoses . They left at
2:00 PM.

ABF labors had to make final check on the form work , check air pressure in the hoses , prepare
their tools & equipment , before grouting started , monitor the grout flow , close the top of the form ,
monitor the air in the inflatable hoses , pull the grout hoses out , & seal the side panels , watch for grout
leak . Crews were done at 12:30 PM.

In the afternoon , crews had to clean the site , cut & remove the grout hoses , wet under the East &
West tower shafts & Prepare to grout the remaining dowels . They started at 1:20 PM. Crews were done
at 5:10 PM. They left at 5:20 PM.

Froylan & Jose Prado came to help the other labors monitoring the grout operation & cleaning the
site . Crews came at 8:00 AM. They left at 3:30 PM.

Carlos ,& Augie had to work on the barge rigging the sections , Tony , Jacob , Steve , Sam &
Kevin had to work on the working platform at 48 meter elevation erections . They started at 7:30 AM.
Crews had to set the West I beam 1st , then the North & South I beams . Crews were done at 9:00 AM.

After that , crews had to place the platform sections . They were done at 11:40 AM. The West
bottom façade plate was in place at 12:15 PM. All pieces were secured with bolts .

In the afternoon , crews had to place the remaining 3 façade bottom plates , place one façade side
plate on Each side . Crews were done at 3:15 PM.

The outer strut for the East side was in the air at 3:20 PM. Crews had to set the strut in place .
Then , set the North , South & the outer West strut , crews were done at 5:10 PM. They had to wrap up
their tools & equipment . Crews left at 5:20 PM.

Bid Item: 053 T-L01-SFS.05304-0120F4 Tower Lift 01 Strut Façades South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 155 Date: 13-Sep-2010 Monday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM SAM TORRECILLASIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 2.50 0.00 10.50

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.50 0.00 10.50

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.50 0.00 10.50

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

CONCO PUMPING

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: CONCO PUMPING

24M CONCRETE BOOM PUMP

8.00

14057

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

ARMANDO EVARA 8.00 0.00 0.00 8.00

FRANK RAFFA 8.00 0.00 0.00 8.00

Page 2 of 2ddrRptbyBidItem


