
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:50 PM

Run date

Time

Reviewer: Wright, Doug 08-Dec-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 199 Date: 09-Nov-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 427

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the working platform , & façade at 65
meters elevation . Crews started at 7:00 AM.

Obra , Barry , Michael , & Pablo came to the site at 7:30 AM. Crews had to work on the working
platform at 65 meters elevation . Crews had to prepare the platform sections , drill holes & install life lines
, set the chain falls on the erection tower . Crews were done at 8:30 AM.

Nick flew the South I beam for the platform at 8:35 AM. Crews had to hook the chain falls & pull it
to the East side , set it in place & install the bolts , & wrap up their equipment . Crews were done at 11:45
AM.

In the afternoon , crews had to work with the other crews on the platform . They had to set the
hand rails , work on the retainer plates for the cross bracing . Crews were done at 3:30 PM.

Casey , & Carlos had to work on the W line rigging materials for the working platform & work with
the other crews on the erections of the platform , & façade plates .

In the afternoon , Casey & Augie had to work on the barge rigging materials for the façade to the
end of the shift .

Tony , Augie , Jacob , Kevin , Ryan , & Samuel had to work on the landing platform from the E line
to the top of the façade at 53 meters elevation . Crews had o install the remaining bolts , & set the grating
They started at 7:15 AM. Crews were done at 9:00 AM.

After that , Tony , Augie , & Kevin had to work on the East & North I beams , set the center & the
side sections of the platform at 65 meters elevation . Crews started at 9:10 AM. They were done at 11:45
AM.

Ryan , Jacob , & Samuel had to set the hand rail & the grating on the permanent platform . Crews
were done at 10:00 AM.

In the afternoon , crews had to work on the bottom façade & side plates . They started at 12:45
PM. Crews were done at 3:30 PM.
All crews left at 5:20 PM.

Carlos & Vector came to the site at 10:30 AM. Crews had to dewater the cells after last week
heavy rain . They had to set the pump , vacuum , & reroute the power line . Crews started at 10:45 AM.
They were done at 3:00 PM. Crews left at 3:10 PM.

Douglas had to cover all activities on the tower after 3:30 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 199 Date: 09-Nov-2010 Tuesday

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM CARLOS GARCIASemi-Skilled Laborer 5.00 0.00 0.00 5.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM SAMUEL TORRECILLASIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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