
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:48 PM

Run date

Time

Reviewer: Wright, Doug 09-Dec-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 206 Date: 18-Nov-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 436

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , & tower crane .
They started at 7:00 AM.

Carlos , Augie , Casey , Kevin , & Tony had to work on the tower crane . Crews had to extend the
tower crane 3 sections ( 12 meters ) from 103 meters to 115 meters elevations .

The cantilever beam was in the air at 7:30 AM. Crews had to set it in place & install bolts . They
were done at 7:50 AM.

After that , crews had to remove the bolts between the main tower shaft & the cockpit . Lift the 4
meters section , set it on the slider , hook the counter weight to the crane , Jack the top section up , slide
the section & bolt it to the crane main shaft , lift the hydraulic jacks to the next level , & release the counter
weight . Crews were done at 1:00 PM.

Following the same procedures as before . Crews started on the 2nd section at 1:10 PM. They were
done at 2:50 PM. They started on the 3rd section at 3:00 PM. Crews had hard time fitting the section in
place . They were done at 5:40 PM. Elevation 115 meters .

Obra , Barry , Michael , Ryan N. , & Pablo had to work on the working platform at 81 meters
elevation . Crews had to install , snug , mark the bolts for 1/3 turn & pretension them . They started at 7:10
AM. Crews were done at 10:00 AM.

After that , crews joined the other crews on the tower crane setting & bolting the sections to the
end of the shift .

Jacob , & Jeffrow had to work on the pumper guards . They had to adjust the pumpers guards , set
them against the sides of the tower shafts & lock the bolts . Crews started at 7:10 AM. They were done at
9:30 AM.

After that , crews had to work on the tower crane to the end of the shift .
All crews left at 5:50 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 206 Date: 18-Nov-2010 Thursday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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