attrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Item

Run date 21-Nov-14
Time 10:50 AM

Contract No.:  04-0120F4

Diary #: 016 Const Calendar Day: 449 Date:
Inspector Name: Tern, Ae Title:

Inspection Type: Intermittent
Shift Hours:  07:00 AM  05:30 PM Break: 00:30
Federal ID:

Location:

Reviewer:  Wright, Doug

Approved Date:

01-Dec-2010 Wednesday
Transportation Engineer

Over Time: 02:00

29-Jan-11 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition

04-0120F4 Bid Iltem: 053
AMERICAN BRIDGE/FLUOR, A JV

T-L01-JSS.053

Tower Lift 01 Jacking System and Shims

04-0120F4 Bid Item: 053
AMERICAN BRIDGE/FLUOR, A JV

T-LO1-GRT.053

Tower Lift 01 Grout Baseplates Erect structural steel (bridge tower)

04-0120F4 Bid Item: 053
AMERICAN BRIDGE/FLUOR, A JV

T-LO1-TNE.O53

Tower Lift 01 Tower NE Erect structural steel (bridge tower)

04-0120F4 Bid Iltem: 053
AMERICAN BRIDGE/FLUOR, A JV

T-LO1-TNW.053

Tower Lift 01 Tower NW Erect structural steel (bridge tower)

04-0120F4 Bid Item: 053
AMERICAN BRIDGE/FLUOR, A JV

T-LO1-TSE.053

Tower Lift 01 Tower SE Erect structural steel (bridge tower)

04-0120F4 Bid Item: 053
AMERICAN BRIDGE/FLUOR, A JV

T-LO1-TSW.053

Tower Lift 01 Tower SW Erect structural steel (bridge tower)

04-0120F4 Bid Item: 053
AMERICAN BRIDGE/FLUOR, A JV

T-L01-SPD.053

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Cantractar: AMERICAN RRINCE/EIIINR A T\/
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Tern, Ae Diary #: 016  Date: 01-Dec-2010 Wednesday
Semi-Skilled Laborer JNM JOSE PRADO 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM CARLOS GARCIA 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer JNM JOSE ROMO-HERNANDEZ 0.00 0.00 0.00 0.00 D
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 0.00 0.00 0.00 0.00 D

Di ary: Dispute
Tower Activities 053  T-LO1-SPD.053 -

ABF crew continue with bolting operation at the 9M diaphragm and finishing up the remaining expoxy grout
for the dowel around the tower and shear plate base.

Ricky's crew finished grouting at 2:00 PM.
See Sami Daouk's diary for labor hour on the grouting operation.

Matt and John continue the work on bolting at the east bay. John continue the work on the north bay.

04-0120F4 Bid Item: 078 T-LO1-ENW.078 Tower Lift 01 External Paint Tower NW
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 078 T-LO1-ESE.078 Tower Lift 01 External Paint Tower SE
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 078 T-LO1-ESW.078 Tower Lift 01 External Paint Tower SW
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 078 T-LO1-INE.O78 Tower Lift 01 Internal Paint Tower NE
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 078 T-LO1-ISW.078 Tower Lift 01 Internal Paint Tower SW
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 078 T-LO1-ISE.078 Tower Lift 01 Internal Paint Tower SE
AMERICAN BRIDGE/FLUOR, A JV

Trge i
‘h/i ddrRptbyBiditem Page 2 of 2



