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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 222 Date: 13-Dec-2010 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 461

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the gantry
, work on the preparations for lift 3 erection , & work on the façade . Crews started at 7:20 AM.

Obra , Barry , Michael , Pablo , & Ryan had to work on the preparations for lift 3 erection . Crews
had to bring to the site the hydraulic jacks , gauges , rods , air tools & hoses .

In addition tot hat , crews had to hook the air manifold at the working platform at 81 meters
elevation . They started at 7:30 AM. Crews were done at 10:30 AM.

After that , crews had to sort & store splice 2 bolts for the vertical stiffeners inside the South &
West tower shafts , store the bolts for the outer skin on the outside , & work on house keeping . They
started at 10:45 AM. Crews were done at 3:00 PM. They had to wrap up their tools & equipment . Crews
left at 3:20 PM.

Augie , & Casey had to work on the W line & on the barge rigging materials to the site , & they
had to work with the other crews in all areas .

At 7:45 AM. The 1st shipment for the Geo bolts for splice 2 was delivered to the site . Crews had to
fly it & store it on the W line , then to the working platform at 81 meters elevation .

Carlos , Tony , Jacob , Jaime , Jeffery , & Kevin had to work on the gantry . Crews had to take the
sag out of the strands . They started on the North jack at 7:30 AM. Crews were done on the South jack at
1:45 PM.

In addition to that , crews had to stop to set & secure the canape on the top of the gantry . Tony
started to lower the strands from 35 meters elevation at 1:50 PM. The strands were at the swindle
elevation at 3:50 PM. Carlos , Augie , Casey , & Kevin had to hook the swindle to the strands & prepare to
hook the spreader beam to the swindle . Crews were done at 5:00 PM. The left at 5:20 PM.

Froylan & Jose had to work on the stairs & platforms . Crews had to install toe boards in all
exposed areas . They had to bring materials to the site , cut to size & set in place wherever needed on the
erection tower , platforms , or on the stair case . Crews started at 7:40 AM. They were done at 10:00 AM.

Façade bolting crews had to work on the bottom of the East façade at 53 meters elevation . Crews
had to install the remaining bolts & snug them . They started at 7;30 AM. Crews were done at 2:00 PM.

After that , crews had to work on the façade at 38 meters elevation . They had to install the
permanent bolts on the bottom brackets & the East tower shaft . They started at 3:00 PM. Crews were
done at 5:00 PM. They left at 5:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 222 Date: 13-Dec-2010 Monday

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

JNM CARLOS GARCIASemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM John ChapmanIronworker 8.00 2.00 0.00 10.00

FOR Kevin KarnarIronworker 8.00 2.00 0.00 10.00

JNM Matthew GreerIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00
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