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Contract No.: 04-0120F4
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Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 505

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Continued to analyze surveying data (horizontal and vertical) for the even centerline punchmarks on top
of OBG lifts 1E/W to 10E/W. Also obtained ABF's data for night time surveys and began to compare to
Caltrans data taken during the day/when the top deck is exposed to sunlight.
- Responded to RFI 2341R00 "Stage 2 Concrete Jacking Frame Box Reinforcement" after receiving TY-
Lin's comments in PMIV.
- See Lalit Mathur and Alex Schmidt's diaries for ABFs labor, equipment, and operations in regards to the
Jacking Saddle/Frame assembly.

Attachment

Jacking frame placed on top of the southwest end of the W2 cap beam
for adjusting the W2E west deviation saddle.

Jacking frame placed on top of the north end of the W2 cap beam for
adjusting the W2W west deviation saddle.

Page 1 of 1ddrRptbyBidItem


