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Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14
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Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 229 Date: 02-Feb-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 512

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Checked control points TIN3, ARMY-2, and E3 for horizontal control in the field. Began to process the
data using ABF/Towill coordinates versus Caltrans SFOBB corridor coordinates.
- Continued to prepare for surveying OBG lift 10E/W in relation to the Skyway with GPS equipment. This
survey will be done through the day where the relative movement and distance between the two structures
will be determined. This is important given the thermal effects on the OBG and the position of structures
which the OBG will connect to like the E2 cap beam and the Skyway structures. A survey on the
movement of the E2 cap beam was already done back in November of 2010 with warm weather and steel
temperatures.
- See Lalit Mathur, Abbas Iranmanesh, and Alex Schmidt's diaries for ABFs labor, equipment, and
operations in regards to the Jacking Saddle/Frame assembly and deviation saddle adjustment preparations.

Attachment

Construction porgress of the SAS bridge to date looking from the
existing SFOBB pier 3 foundation.

ABF ironworkers working on the W2W lifting frames and Conco
carpenters forming the W2W Hinge K pipe beam assembly grout pads.
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Lifting rods attached to the south lifting frame and the W2E west
deviation saddle.

Construction porgress of the SAS bridge to date looking from the end
of the eastbound Skyway structure.
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