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Diary: Dispute

Tower Bolting

Strut bolting at Elevation 65m:
Tensioning of 30mm A490M strut bolts at Elevation 65m continued today at the following locations:
- The strut side of A-East-Inner bottom flanges
- The strut side of A-East-Outer bottom flanges
- The strut side of E-South top & bottom flanges
- Inside the North shaft, the top and bottom flanges for struts A-East-Inner and A-East-Outer

The informal torque verification that was being performed the past couple of days did not continue today.
The crew focused more on production of tensioning bolts.

*********
Splice #1:
Snug tightening and tensioning of 27mm A490M strut bolts continued at Splice #1, South shaft, Skin
plates. The areas being tensioned today included Skins A, D, & E. They were mostly tensioned from the
nut on the inside of the shaft. On the columns where the longitudinal stiffener splice plates blocked access
for tensioning from the nut, these had a washer added to the exterior, and were tensioned from the head.

*********
Splice #2:
Torque verification of previously tensioned bolts was ongoing inside the North shaft. Also, drilling the short
slotted holes per RFI-2345 was ongoing in the East shaft. Fred Feng was watching this operation for most
of the day. See his diary for a list of labor and more details.

During the morning when Fred was at the safety meeting, ABF contacted me regarding the need to witness
some torque verification inside the North shaft at Splice #2. The following locations were tested. All of the
tested bolts achieved the minimum torque.
- The upper half of Skin A
- The upper half of Skin B
- The upper half of Skin D
- The upper half of Skin E
- The upper half of all longitudinal stiffeners except C2 (which was done yesterday) and D2 (which has not
yet been bolted).

*********
Strut bolting at Elevation 33m:
Obra’s crew was moving into Elevation 33m today to get ready for strut bolting.  However, there is no 
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working platform at this elevation so they spent the shift working to extend the scaffold from the T1 footing
to get better access.
.

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Lorenzo PadillaIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

JNM CHARLIE GIGUEREIronworker 8.00 0.00 0.00 8.00

JNM EDWARD MEYERIronworker 8.00 0.00 0.00 8.00

FOR DAVID LUCEROIronworker 8.00 0.00 0.00 8.00

JNM John ChapmanIronworker 8.00 0.00 0.00 8.00

APP WuIronworker 8.00 0.00 0.00 8.00

APP TanIronworker 8.00 0.00 0.00 8.00

JNM Matthew GreerIronworker 8.00 0.00 0.00 8.00

FOR KEVIN KARBERIronworker 8.00 0.00 0.00 8.00
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