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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wright, Doug
Diary #: 023 Date: 14-Feb-2011 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 524

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Bolting

Strut bolting at Elevation 65m:
Tensioning of 30mm A490M strut bolts at Elevation 65m continued today at the following locations:
- The strut side of A-East-Inner bottom flanges
- The strut side of A-East-Outer bottom flanges
- The strut side of E-North top flanges
- Inside the West shaft, the top and bottom flanges of strut E-North

The informal torque verification that was being performed the past couple of days did not continue today.
The crew focused more on production of tensioning bolts.

*********
Splice #1:
Conversation: I spoke with Mark Woods regarding the interference between 3 longitudinal stiffener splice
plates (B3, E1, & E3) and the nuts of skin bolts noted in my diary on 2/11.. Mark mentioned that it may be
OK to solve this interference by switching the skin bolt to have the nut side on the exterior.

Also, Robert Mertz and Jason Lee of METS asked me to accompany them to look at the limited space for
welding at the splices. During the site visit, we discussed possible locations of pre-heat blankets and other
welding details.

*********
Elevation 33m:
No work today on access to 33m.

*********
Façade bolting at Elevation 43m:
ABF crew continued pinning and installing façade bolts at Elevation 43m. However, they only worked half
of the day as they were called to go to pier 7 to assist unloading the ZPMC ship.

*********
Submittal review: I started the review of ABF-SUB-2170, the Electroslag welding plan. I performed an
initial review for completeness.

*********

Happy Valentine's Day!
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wright, Doug Diary #: 023 Date: 14-Feb-2011 Monday

.

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Lorenzo PadillaIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 4.00 0.00 0.00 4.00

JNM KIMO JOSEIronworker 3.00 0.00 0.00 3.00

APP PABLO RAMIREZIronworker 4.00 0.00 0.00 4.00

JNM CARLOS BUSTAMANTEIronworker 4.00 0.00 0.00 4.00

APP RYAN NASHIronworker 4.00 0.00 0.00 4.00

FOR OBRA PAULKIronworker 3.00 0.00 0.00 3.00

JNM DUSTIN CLAYBORNIronworker 4.00 0.00 0.00 4.00

JNM BARRY ROTHMANIronworker 4.00 0.00 0.00 4.00

JNM John ChapmanIronworker 0.00 0.00 0.00 0.00

APP WuIronworker 8.00 0.00 0.00 8.00

APP TanIronworker 8.00 0.00 0.00 8.00

JNM Matthew GreerIronworker 4.00 0.00 0.00 4.00

FOR KEVIN KARBERIronworker 8.00 0.00 0.00 8.00
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