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Diary: Dispute

Tower Bolting

Strut bolting at Elevation 65m:
Witnessing of torque verification of 30mm A490M bolts:
The following locations were torque tested today:
- The top flanges (strut side only, not inside shaft) on strut A-East-Inner
- The bottom flanges (strut side only, not inside shaft) on strut A-East-Inner
- The web bolts on strut A-East-Inner
- The top flanges (strut side only, not inside shaft) on strut A-East-Outer
- The bottom flanges (strut side only, not inside shaft) on strut A-East-Outer
- The web bolts on strut A-East-Outer -- 10% tested adjacent to West shaft, and 100% tested adjacent to
South shaft. 100% were tested adjacent to the South shaft because 10 out of the 40 bolts did not meet
minimum torque. After these bolts were touched up, all bolts achieved minimum torque.

*********
Meeting: Mark Woods and I met with Mark MacDonald and Scott Yeager to discuss some of the recent
bolting issues at Elevation 65m. We also discussed several other issues, and it turned into our weekly
Team Tower meeting.
- 65m bolting: We detailed several occasions where the approved bolting procedure was not followed, and
expressed concern about the quality of some of the bolted connections. ABF agreed that they were still
working out some issues, and said that they will speak to the foreman and the general foreman about fine
tuning the practices of this crew.
- Hardened plate washers for 2 holes on the C-D corner splice plate at Splice #2: ABF asked if they could
use extra thick washers in lieu of hardened plate washers on only the 2 locations where the slotted hole is
greater than 37mm. Mark agreed.
- Preheat on corner splice plate welding: ABF confirmed that they plan to use only one heat blanket down
the center of the 200mm wide closure splice plate during welding of these 25mm fillet welds.
- Upcoming schedule:

* Grillage welding is to start on Tuesday, 2/22
* Starting on 2/22, they will have 4 bolting crews on the Tower
* Arrival inspection for Tower Lifts 4 & 5 is planned to start on 2/22
* Touch-up paint at the bottom of Lift 4 is planned to start on 2/23
* Lift 4 Tower erection is stilled planned to start on 2/28

*********
Submittal review: I continued the review of ABF-SUB-2170, the Electroslag welding plan. Also, I spoke
with John Callahan to ask some questions that I had from the initial review.
- I asked about the timing of the post weld heat in relation to the Ultrasonic testing because the WPS
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states that the post heat will be done after UT. I told him that I assume the UT before post heat is FYI
only, and the final UT will be after the post heat is completed. He was non-committal is his response.
- I asked about the large variance (+/- 1300mm) in the wire feed rate. He gave me a detailed explaination
which clarified it for me.
- I asked what sequence they plan to use for these 20 welds. He said that they plan to start on the welds
near the center, and continue outward.
.

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Lorenzo PadillaIronworker 3.00 0.00 0.00 3.00

JNM John ChapmanIronworker 3.00 0.00 0.00 3.00

APP WuIronworker 3.00 0.00 0.00 3.00

APP TanIronworker 3.00 0.00 0.00 3.00

JNM Matthew GreerIronworker 3.00 0.00 0.00 3.00

FOR KEVIN KARBERIronworker 3.00 0.00 0.00 3.00
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