
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:59 AM
Run date

Time

Reviewer: Soheilifard, Saman 05-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Khow, Sanny
Diary #: 074 Date: 23-Feb-2011 Wednesday

Approved Date:

Shift Hours: 07:00 AM 16:00 PM Break: 01:00 Over Time:

Const Calendar Day: 533

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

FOR MIKE GAYAPainter 0.00 0.00 0.00 0.00

FOR TONY KATRONESPainter 0.00 0.00 0.00 0.00

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP TODD JACKSONIronworker 8.00 0.00 0.00 8.00

APP PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

APP IAN MURPHYIronworker 8.00 0.00 0.00 8.00

JNM RICHARD BAZEWICZIronworker 8.00 0.00 0.00 8.00

FOR FRANK BRAJKOVICHIronworker 8.00 0.00 0.00 8.00

APP RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

JNM ROBERT RUSSELLIronworker 8.00 0.00 0.00 8.00

APP GUS MAKRISIronworker 8.00 0.00 0.00 8.00

APP DONALD ZAMPAIronworker 8.00 0.00 0.00 8.00

APP RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

APP JAKE SPEAKMANIronworker 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Khow, Sanny Diary #: 074 Date: 23-Feb-2011 Wednesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

ALL TERRAIN VEHICLE, 4-WHEEL DRIVE

0.00

002212

0.00

No

0.00 0.00

FORK LIFT TRUCKS

0.00

002131

0.00

No

0.00 0.00

APP MATTHEW CHAMBERLAINIronworker 8.00 0.00 0.00 8.00

FOR JAMES STURGEONIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

General Comments

ABF unloads lift 4 struts from steel containers.

ABF installs construction ladders on OBG segment 10; east segment and west segment.

ABF continues to preheat grillage plates and tack weld grillage cover plates on four shafts.

ABF unwraps splice plates for splice 4, façade plates, traveler rails, and interior splice plates.

Chuck Kapanicki, Saman, Scott and I inspect the shafts. No damage found.

001 0-FSW-EFA.096
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