
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:33 PM

Run date

Time

Reviewer: Casey, William

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 072 Date: 28-Feb-2011 Monday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 538

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM46 55 52

Weather

Precipitation Condition

Diary: Dispute

General Comments

Tai-Lin Liu; Diary on 02/28/2011, Monday – Sunny, 55/46 ºF

·Checked Lotus Notes (e-mails) & PMIV. Obtained latest log listing for Submittal & RFI.

·Started processing response letter for submittal #2055R02 & 2161R00, E2 temporary bearing construction
drawings and OBG Shearleg crane layouts for lifts 12-14, respectively. Talked to Gary related to
construction drawings stamp and asked him to review the response letter. Wrote an email to TYL – John
Denis and George Bake to ask for the stamp on the drawings.

·Bahjat – METS came to talk about NPR-000741R01, we try to set up a procedure for them to respond the
NPD in PMIV system. Bahjat will ask ABF to resend the NPR to include the new comment from him.

·Attended Group meeting with Bill Casey (from ZPMC) from 3:30pm to 5:00 PM.

·Talked to Bahjat about NPR-000741R01.

* Worked 2 hours OT today (02/28/11, Monday)
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