
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:02 PM
Run date

Time

Reviewer: Wilcox, Jason 22-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 209 Date: 03-Mar-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time:

Const Calendar Day: 541

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Holt, Kaai, Mesa, Aguilera, and Candelaria worked on bolts at the L10E/L11E for 2.5 hours, then moved to
the east end of L10W to prepare for Saturday's placement of L11W.

Bolts used at the L10E/L11E:
DHGM 220138 22 X 75
DHGM 220043 22 X 70
DHGM 220122 22 X 85
DHGM 220134 22 X 55
DHGM 220065 22 X 75
DHGM 220127 22 X 65
DHGM 220108 22 X 80

No bolt testing at L10E/L11E today per bolting forman.

Benninghove, Wistrich, and John Powers [ Powers not in the PMIV labor list] worked on the westbound
wind vortex generators located at panel points 60 and 66. I inspected these bolts.

Note: all wind vortex generators are now complete up to Panel Point 66 on the westbound OBG.

Bolts used on these wind vortex generators at Panel Points 60 and 66:
DHGM 220108 22 X 80

Bid Item: 056 E-L11-OBG.05604-0120F4 E Line Lift 11 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

JNM JOSE AMAYA-MESAIronworker 0.00 0.00 0.00 0.00

JNM IGNACIO AGUILERAIronworker 0.00 0.00 0.00 0.00

JNM DATHAN KAAIIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bradd, David Diary #: 209 Date: 03-Mar-2011 Thursday

Bid Item: 056 E-L11-ALB.05604-0120F4 E Line Lift 11 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM LONNY CANDELARIAIronworker 2.50 0.00 0.00 2.50

JNM DATHAN KAAIIronworker 2.50 0.00 0.00 2.50

FOR MATTHEW HOLTIronworker 2.50 0.00 0.00 2.50

JNM WALTER HERNANDEZ-ZELEDIronworker 2.50 0.00 0.00 2.50

JNM IGNACIO AGUILERAIronworker 2.50 0.00 0.00 2.50

Bid Item: 056 E-L11-WEL.05604-0120F4 E Line Lift 11 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L10-ALB.05604-0120F4 W Line Lift 10 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DATHAN KAAIIronworker 5.50 2.00 0.00 7.50

FOR MATTHEW HOLTIronworker 5.50 2.00 0.00 7.50

JNM LONNY CANDELARIAIronworker 5.50 2.00 0.00 7.50

JNM JOSE AMAYA-MESAIronworker 5.50 2.00 0.00 7.50

JNM IGNACIO AGUILERAIronworker 5.50 2.00 0.00 7.50

Bid Item: 102 0-000-000.10204-0120F4 WIND VORTEX GENERATOR PLATES

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MATTHEW WISTRICHIronworker 8.00 2.00 0.00 10.00

JNM JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

General Comments 102 0-000-000.102
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