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SAS Superstructure 20-Nov-14
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Time
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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 288 Date: 10-Mar-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 548

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 47 meters , work on
splice 3 on the South tower shaft , & work on the façade & struts at 123 meters . Crews started at 7:00 AM.

Carlos & Jose had to work on the façade at 47 meters . Crews had to remove the excess materials ,
clean , & vacuum inside the facade & the struts .

Jose had to work on the North side . He started at 7:15 AM. He was done at 9:00 AM. Carlos had to
work on the West side . He started at 7:10 AM. He was done at 12:00 PM.

Augie & Casey had to work on the barge rigging materials to the site . & they had to work with the
other crews on the erection .

Carlos , Anthony , Jacob , Jeffery , & Kevin had to work on the façade & struts erection . Crews
started on the inner façade plates at 7:30 AM. They were done at 10:00 AM.

After that , crews had to erect the struts . They started on the East struts at 10:30 AM. They were
done at 11:00 AM.

Then , crews had to erect the West , North , & South struts . & they had to erect the outer & side
façade plates . They were done at 5:10 PM.

David , Edward , Richard , & Roger had to work on splice 3 on the South tower shaft . Crews had to
work on the longitudinal stiffeners for the 2nd day . They had to install shims where is required , drive drift
pins to align the holes ,& install the permanent bolts . Crews started at 7:10 AM. They were done at 5:10
PM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the struts at 47 meters
for the 2nd day . Crews had to remove the temporary bolts , & install the permanent bolts .

Dustin & Ryan had to work inside the East tower shaft crews had to remove the temporary bolts on
the top & bottom flanges splice plates , install & snug the permanent bolts. They started at 7:15 AM. Crews
were done at 3:00 PM

After that , Ryan joined Obra on the South strut , Dustin joined Michael & Pablo on the West struts to
the end of the shift .

Barry , & Carlos had to work on the North strut . Crews had to remove the temporary bolts , install
7 mm. shim on the bottom flange , inner side , & 5 mm. shim on the splice plate inside the West tower
shaft , they had to remove the corner brackets , install & snug the permanent bolts . Crews started at 7:15
AM.
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Michael & Pablo had to work on the East struts . Crews had to remove the temporary bolts , remove
the corner brackets , install , & snug the permanent bolts on the top & bottom flanges . Crews started at
7:20 AM. They were done at 2:00 PM.

After that , crews had to work on the West struts . Following the same procedures as on the East
strut . Crews had to mobilize their tools , equipment & hoses . They started at 2:15 PM.

Obra had to work on the flanges on the South strut . He had to remove the corner brackets . Remove
the temporary bolts , install & snug the permanent bolts on 3 sides . The 4th side required shims to have
full contact between the splice plates & the strut . He started on the South strut at 1:00 PM.

In addition to that , he had to work with all crews in all areas . He had to supply materials , tools , &
equipments to his crews .

All tower crews were done at 5:10 PM. They had to wrap up their tools 7 equipment . Crews left at
5:20 PM.

Bid Item: 053 T-L01-TNW.05304-0120F4 Tower Lift 01 Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 2.00 0.00 0.00 2.00

JNM CARLOS GARCIASemi-Skilled Laborer 5.00 0.00 0.00 5.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM Guo ChenIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L04-ASW.05304-0120F4 Tower Lift 04 Walkway Grating and Access Tower SW Erect structural steel (b

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

FOR EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

FOR DAVID LUCEROIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00
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