
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:52 PM
Run date

Time

Reviewer: Wright, Doug 10-May-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 318 Date: 19-Apr-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 2:00

Const Calendar Day: 588

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 139 meters , & work on
the grillage . Crews started at 7:00 AM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the struts at 139
meters . The bolts for the 139 meters struts were delivered to the site at 7:30 AM. Crews had to unload .
sort , & distribute these bolts inside the tower shafts & the facades . They were done at 8:00 AM.

After that , crews had to remove the temporary bolts & drift pins , adjust the the struts , shims ,
splice plates , & install the permanent bolts on the top & bottom flanges using
140 mm. bolts DH4GM300001 , DH4GM300020 ,
200 mm. bolts DH4GM300021 & DH4GM300022 ,
210 mm. bolts DH4GM300009 & DH4GM300026 ,
220 mm. bolts DH4GM300034 , 230 mm. bolts DH4GM300025 , & 250 mm. bolts DH4GM300015 .

Dustin & Ryan had to work inside the East tower shaft , Carlos & barry had to work inside the West
tower , Michael & Pablo had to work inside the North tower shaft , Obra & Guo had to inside the South
tower shaft . They started on the flanges at 8:10 AM. Crews were done at 1:30 PM.

After that , crews had to snug , mark 1/2 turn for the 200 , 210 , 220 , & 230 mm. , & pretension the
bolts . They were done on the East struts at 4:00 PM.

Obra , Tony , & I had to test 10% of the bolts on the East struts using the Enerpac high torque
machine . They started at 4:05 PM. Crews were done at 4:20 PM.

Then , Ryan & Pablo had to mount the angles on the struts , drive drift pins to align the holes , &
install the permanent bolts . Crews started at 4:30 PM.

Anthony , Augie , Casey , Jacob , Jeffery , Kevin , & Richard had to work on the grillage , &
prepare to drill the grillage skin . Crews started at 9:00 AM.

Crews had to lift the grillage & try to move it East on the East & South tower shafts . Crews could
not adjust the grillage .

After that , crews had to prepare for drilling the skin plates on the grillage . They had to drive drift
pins to align the holes , install temporary bolts & rods on the tower splice to bring the splice plates against
the tower & grillage skin plates . Crews were done at 1:00 PM.

Then , crews had to set the scaffolds around the tower shafts , reroute the power lines , set their
drills & drill the 14 mm. holes using centralizers for the 1st hole . Then using 30 mm. drill bids .

Anthony & Edward had to drill on the West tower shaft on the C plate , Richard on the D plate .
Casey & Kevin had to drill on the North shaft on the D plate . & Jacob had to drill on the South shaft on the
D plate They started at 2:10 PM.

Augie & Jeffery had to work on house keeping & they had to work with all crews .
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Froylan had to work on the access between the stair case & the landing at 140 meters . He had to
build 7 step stair . Froylan had to bring materials to the site , cut to size & assemble the sections . He
started at 7:15 AM. He was done at 2:00 PM. He had to wrap up his tools & equipments . Froylan left at
2:30 PM.

Jose A. , Rick , Jose H. , Carlos , Vector , & Froylan came to the site at 3:15 PM. Crews had to lay
out 1.2 X 2.4 meters plywood boards & secure them in place on the top of the grating on the working
platform at 145 meters . They started at 3:30 PM.

All tower crews were done at 5:10 PM. They had to wrap up their tools & equipments . Crews left at
5:20 PM.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHEAL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM Guo ChenIronworker 8.00 2.00 0.00 10.00

JNM DUSTIN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L05-BSE.05304-0120F4 Tower Lift 05 Bolt Tower SE

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 2.00 0.00 2.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 0.00 2.00 0.00 2.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 0.00 2.00 0.00 2.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 2.00 0.00 2.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 2.00 0.00 2.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

Page 2 of 2ddrRptbyBidItem


