
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:50 PM
Run date

Time

Reviewer: Wright, Doug 12-May-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 325 Date: 28-Apr-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 597

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the façade at 131 , 139 meters , &
work on the grillage . Crews started at 7:00 AM.

Obra , Dustin , Guo , & Michael had to work on the façade at 131 meters . Crews had to work on
house keeping . They started at 7;15 AM. Crews were done at 9:00 AM.

After that , crews had to drive drift pins to align the holes , install , snug , mark 1/2 turn for the bolts
less than 200 mm. & 2/3 turn for the 200 mm. bolts . They started on the East façade . Then the West
façade .

In addition to that , crews had to place the top & bottom corner plates , only snug the lock nuts in the
slotted holes . Crews started at 9:10 AM.

Barry & Carlos had to work on the North façade at 139 meter for the 4th day . Crews had to work on
the elevator opening . They had to enlarge the holes on the top plate in order to install the permanent bolts
. They started at 7:15 AM. Crews were done at 9:30 AM.

After that , crews had to set the top brackets & corner plates . They started at 9:40 AM. Crews were
done at 12:00 PM.

In the afternoon , crews had to work on house keeping & they had to join the other crews on the
façade at 131 meters to the end of the shift .

Anthony , Augie , Casey , Edward , Jacob , Jeffery , kevin , Richard . Matt , Dathan , Ignacio , John ,
Johnny , Jose , Lonny , & Michael had to work on the grillage . Crews had to drill the grillage skin plates .
Crews had to prepare their drills , connect the power lines . They started to drill at 7:10 AM.

Anthony & Edward had to drill on the A plate . Jacob & Richard had to drill on the D plate on the
West tower shaft .

Jacob & Richard were done on D plate at 1:00 PM. They had to set the scaffold on the E plate .
Crews started to drill on the E plate at 1:30 PM.

Casey & Kevin had to drill on the D plate . Augie & Jeffery had to drill on the C plate on the North
tower shaft .

Matt had to drill on the B plate . Dathan had to drill on the A plate on the East tower shaft .

Lonny & John had to drill on the A plate . Ignacio & Jose had to drill on the D plate on the South
tower shaft .
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Jose H, Jose P. Johnny , & Michael had to work on house keeping .

Hill Side Drilling Inc. crews ( Rusty , Sergio , & Max ) came to the site at 6:50 AM. Crews had to
work on T - 1 tie back footing . Crews had to wait for ABF engineer to come to the site with Klohn soil
engineer until 9:45 AM.

Crews had to work on the new designed footing with ABF engineer , surveyors , & Klohn Crippen
Berger soil engineer . No work was performed today . Crews had to order new equipments to break the
rocks . The new equipments were delivered to the site at 3:10 PM. Crews left at 3:30 PM.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM DUSTEN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L05-BSE.05304-0120F4 Tower Lift 05 Bolt Tower SE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AMAYA-MESAIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

JNM IGNACIO AGUILERAIronworker 8.00 2.00 0.00 10.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

JNM DATHAN KAAIIronworker 8.00 2.00 0.00 10.00

APP MICHAEL PORTILLOIronworker 8.00 2.00 0.00 10.00

APP JOHN TURNERIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00
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