
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:46 PM
Run date

Time

Reviewer: Wilcox, Jason 22-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 258 Date: 10-May-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 609

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 E-L11-WEL.05604-0120F4 E Line Lift 11 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L05-CWT.05604-0120F4 W Line Lift 05 Counter Weight Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM WALTER HERNANDEZ-ZELEDIronworker 0.00 0.00 0.00 0.00

JNM FELIX MELGARIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

I tested bolts on CW-42.

056 W-L05-CWT.056

Bid Item: 056 E-L08-ALB.05604-0120F4 E Line Lift 08 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STEWARTIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM ROGELIO RUIZIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

JNM EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

FOR DAVID LUCEROIronworker 0.00 0.00 0.00 0.00
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APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

FOR ANTHONY COSTAIronworker 0.00 0.00 0.00 0.00

JNM RICHARD CHOUINARDIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

The contractor did not do any work on the field splices of the OBG today.

056 E-L08-ALB.056

Bid Item: 085 E-L01-SBR.08504-0120F4 E Line Lift 01 Steel Barrier

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MATTHEW WISTRICHIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL RANDELIronworker 0.00 0.00 0.00 0.00

JNM JOHN POWERIronworker 0.00 0.00 0.00 0.00

JNM CHARLES MIDDLETONIronworker 0.00 0.00 0.00 0.00

JNM ROBERTO HERNANDEZ-ZELEIronworker 0.00 0.00 0.00 0.00

APP MARIO MARQUEZIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

I did not observe the contractor doing any work on the barrier rails today.

085 E-L01-SBR.085

Bid Item: 105 E-L01-CAB.10504-0120F4 E Line Lift 01 Cables Sas superstructure girder eastbound

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

I tested the bolts on the EB cable trays from PP 8.5 to PP 10. I tested more than the minimum 10%
required by the specifications.
The contractor used the following bolts:

DHG 60678 3/4" X 3 1/2"
DHG 60671 3/4" X 1 3/4"

There are no more bolts to test on the EB OBG--the contractor has installed all the cable trays on the EB
OBG.

105 E-L01-CAB.105

Bid Item: 001 0-TRM-101.024CCO-024 Traveler Rail Modifications (101)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FELIX MELGARIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

JNM RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00

JNM JOHNNY CALZASCIAIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments 001 0-TRM-101.024
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The contractor did not do any work on this item today.
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