
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:48 PM
Run date

Time

Reviewer: Wright, Doug 20-May-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 336 Date: 12-May-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 611

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 77 meters , work on the
grillage , & work on CCO 197 on the top plate of the grillage . They started at 7:00 AM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the struts . Crews had
to remove the temporary bolts , set shims where is required , install , & snug the permanent bolts . They
started at 7:10 AM.

Obra had to work on the North strut . He had to grind the weld in 2 high spots 2 X 10 X 25 mm. ,
apply 2 coats of primer , set the splice plate , install , & snug the permanent bolts . He started at 7:15 AM. .
& he had to flip 3 splice plates on the East & South struts . He was done at 9:30 AM

Michael & Pablo had to work inside the West tower shaft . Ryan & Guo had to work inside the East
tower shaft . Barry , & Carlos had to work inside the North tower shaft . Obra , Dustin , & Guo had to work
on the out side with the crews . Crews had to work on the angles , top , & bottom flanges .

In addition to that , crews had to mark 1/2 turn for 220 & 230 mm. bolts & 2/3 turn for 250 mm. bolts
& pretension them inside the towers & the façade . No work was performed inside the South shaft .

Anthony , Casey , Edward , Jacob , Jeffery , Kevin , & Richard had to work on the grillage . Crews
had to drill the grillage skin plates using 18 & 30 mm. drill bids . Crews had to prepare their tools , set their
drills , & connect he power lines . They started to drill at 7:10 AM.

Anthony & Jeffery had to drill on the B plate . Edward & Jacob had to drill on the E plate on the
South tower shaft .

Richard & Kevin had to drill on the E plate on the East tower shaft . Casey had to drill on the A plate
on the North tower shaft . The North tower shaft was completed at 2:00 PM.

Anthony & Richard had to open the C plates on the North & South shaft & clean the plates .
All tower crews were done at 5;10 PM. They had to wrap up their tools , & equipments . Crews left at 5:20
PM.

Jesus , Jose , & Carlos had to work on CCO 197 . Crews had to caulk around the bolts on the top of
the grillage . They started at 7:15 AM. Carlos & Jose were done under the saddle area at 3:00 PM.

After that , crews had to work on the South side of the grillage to the end of the shaft .
Jesus was done at 11:50 AM. He left at 12:00 PM. Jose & Carlos were done at 5:10 PM. They left at 5:20
PM.
(For CCO 197 for for Jesus 5 Regular Hours , for Jose & Carlos 8 Regular Hours & 2 Hours of Over Time )
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Tony , Salvador , & I had to test 10% of the bolts in splice 2 on the East shaft on C - D corner plate ,
on the West tower shaft on the D plate ( Total 4 bolts ) , & on C & D plates on the North tower shaft .
2 bolts failed on the East shaft . Tony had to change both bolts . Tony started at 3:30 PM. He was done at
4:30 PM. .

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM DUSTEN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L05-BSE.05304-0120F4 Tower Lift 05 Bolt Tower SE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JESUS RUIZSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM EDWARD MEYERIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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