
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:43 PM
Run date

Time

Reviewer: Wright, Doug 15-Jun-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 356 Date: 09-Jun-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 639

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

tower

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 53 meters . They
started at 7:00 AM.

Obra , Barry , Carlos , Guo , Dustin , Michael , & Ryan had to work on the struts at 53 meters .
Crews had to work on the flanges & webs . They had to adjust the splice plates for the flanges , drive drift
pins to align the holes , & install the permanent bolts on the flanges & webs . They started at 7:10 AM.

The top plate brackets for the façade were erected by other crews few month ago . Crews had hard
time pretensioning some of the bolts on the top & bottom flanges on the East & West struts . Crews had to
remove the web angles in order to pretension the bolts . The bolts were snuged , marked 1/2 turn ,
pretensioned , & tested before placing the angles back . Some bolts were flipped because crews can not
torque these bolts with the Enerpac high torque machine .

Obra had to work on the North strut . Dustin & Guo had to work on the East struts .
Barry & Carlos had to work on the West struts . Barry & Carlos were called at 7:45 AM. to work on pier 7 .
Crews left at 8:00 AM.

Michael & Ryan had to work inside the North tower shaft on the flanges on the East & North struts .
Crews were done at 8:00 AM.

After that , Michael & Ryan had to work on the North & West struts inside the façade boxes .
All crews were done on the struts inside the façade at 3:00 PM.

Then , Dustin had to work inside the East tower shaft . Michael had to work inside the West tower
shaft . Guo had to work inside the North tower shaft . Ryan had to work inside the South tower shaft .
Crews had to place the washers , nuts , & snug the bolts . They started at 3:30 PM.

Obra had to work on the permanent platform . He had to snug , mark 1/2 turn , & pretension the
bolts , prepare materials for the cross bracing & hand rails , & work with the other crews .

All tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left
at 5:00 PM.

Conco crew ( Norman & Patrick ) came to the site at 6:30 AM. Crews had to work on the tie back
footing . They had to strip the form panels , pile the materials , & prepare to pull them out of the site .
Crews started at 6:40 AM. They were done at 2:30 PM. crews left at 3:00 PM.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 356 Date: 09-Jun-2011 Thursday

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM DUSTEN CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 1.00 0.00 0.00 1.00

JNM BARRY ROTHMANIronworker 1.00 0.00 0.00 1.00
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