
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:43 PM
Run date

Time

Reviewer: Wright, Doug 17-Jun-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 360 Date: 15-Jun-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 645

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the façade at 53 meters . They
started at 7:00 AM.

Obra , Barry , Carlos , Dustin , Guo , Michael , Pablo , & Ryan had to work on the façade at 53
meters . Pablo ,

Dustin , Michael , & Ryan had to install the remaining bolts on the top plates , snug , mark 1/2 turn ,
pretension the bolts , only snug the bolts in the slotted holes , & place the corner plates . They started at
7:10 AM. Crews were done at 1:00 PM.

After that , Pablo , Michael , Guo , & Obra had to work on house keeping , vacuum inside the
façade boxes , & pull out of the site their tools , equipments , air & power lines , & pull the floats out .

Obra , Carlos , & Barry had to work on the cross bracing . Crews had to remove the old seals ,
place new seals & stainless steel washers & test 10% of the bolts on the boss plates . They started at 7:15
AM.

In addition to that , crews had to lower the top plate on the West façade , place the C plates behind
the cross beam , & tighten the clips on the grating . They were done at 12:00 PM.

Guo , Tony , & I had to test 10% of the bolts on the façade . Guo started inside the North tower shaft
. Then , West , South , & East . He started at at 7:45 AM. He was done at 11:30 AM.

In the afternoon , Barry , Carlos , Tony , & I had to test 10% of the bolts on the permanent platform .
Crews started at 12:50 PM. They were done at 1:20 PM.

Ryan had to test 10% of the bolts inside & outside of the façade boxes . He started at 1:30 PM. He
was done at 2:20 PM.

Tower crews were done at 2:50 PM. They left at 3:10 PM.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

JNM GUOWU CHENIronworker 8.00 0.00 0.00 8.00

JNM DUSTEN CLAYBORNIronworker 8.00 0.00 0.00 8.00
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JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00
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