
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:42 PM
Run date

Time

Reviewer: Wright, Doug 27-Jun-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 363 Date: 20-Jun-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 650

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on the punch
list in lift 4 . They started at 7:30 AM.

Michael & Pablo had to work on the cross bracing at 119 meters . Crews had to remove the old
seals , install new seals & stainless steel washers , snug , mark 1/2 turn , & pretension the bolts .

In addition to that , crews had to test 10% of the bolts . 3 bolts failed . Crews had to touch them up .
& they had to set the grating , place & tighten the clips , place the stainless steel band around the top &
bottom rubber overs on the cross bracing . Crews ran out of materials for the covers . 3 were done . Crews
were done at 10:50 AM.

After that , crews had to work on the remaining grating in lift 4 . They had to mobilize their tools &
equipments to 140 meters & work on the grating going down .

Carlos , Barry , Dustin , & Ryan had to work on the façade boxes . Crews had to work on the corner
plates on the out side , & on the C channels inside the facade boxes . Crews had to grind some of the
corner plates in order to fit properly , place the PTF on the C channels & on the beveled plate washers ,
install & only snug the bolts in the slotted holes .

Carlos & Barry had to work on the façade at 131 meters . Dustin & Ryan had to work on the façade
at 123 & 127 meters . Crews started at 7:45 AM.

On the East struts at 123 meters , on the top flange , on the outer strut . There is a 3 millimeter
washer left between the strut & the splice plate causing no contact between the splice plate & the strut .
Obra order new bolts , washers , & nuts to remove the washer , & replace the bolts on the strut .

Obra & Guo had to work on the ladder . Crews had to work on the lay out for the brackets & prepare
for the welders to weld these brackets on the South façade , inner plates , & they had to work with all crews
in all areas .

Erection tower crews had to pull the gantry upper frame . Crews started at 1:30 PM. The upper frame
was lowered & set on the barge at 2:45 PM.

All tower crews were done at 3:00 PM. They left at 3:10 PM.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 363 Date: 20-Jun-2011 Monday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

JNM GUOWU CHENIronworker 8.00 0.00 0.00 8.00

JNM DUSTEN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00
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