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Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 366 Date: 23-Jun-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 02:30 pm Break: 00:30 Over Time:

Const Calendar Day: 653

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the punch list in lift 2 & work on splice
4 . They started at 7:00 AM.

Barry & Carlos had to work on the facade at 65 meters . Crews had to work on the C plates behind
the cross bracing , they had to grind the edge of the plates ( 2 plates on each side ) , install , snug , &
pretension the bolts . They started at 7:10 AM.

Dustin , Pablo , & Ryan had to work inside the tower shafts on the façade on 20 bolts ( 5 bolts in
each shaft ) that interfere with the longitudinal stiffeners . Pablo & Dustin had to grind the edge of the
welds in order for the washers & nuts to fit & pretensioned properly . Crews started inside the South tower
shaft at 7:30 AM. Crews were done at 12:00 PM.

After that , Dustin & Pablo had to work on the cross bracing . Crews had to remove the old seals on
the top , place new seals & stainless steel washers , snug , mark 1/2 turn , pretension the bolts , & test 10%
of the bolts .

Ryan joined Michael & Guo on splice 3 . He had to grind the corner cover plates to fit in place
properly , enlarge some of the holes to align the holes with the tower skins , & apply one coat of primer on
the holes .

Michael & Guo had to work on the corner cover plates in splice 3 . Crews had to clean , drill &
rethread the existing holes . They started on the East tower shaft at 8:00 AM. Crews were done at 2:00
PM.

After that , crews had to work on North tower shaft . Following the same procedures as the East tower
shaft Crews started at 2:10 PM.

All tower crews were done at 3:00 PM. They had to wrap up their tools & equipments . Crews left at
3:10 PM.

Hill Side Drilling Inc. crews ( David Lemonte , Shawn Nelson , & Todd Carson ) came to the site at
6:45 AM. Crews had to work on the tie back footing . They had to place the base brackets , & run the prrof
test on the tie backs .

Todd had to back fill & level the bottom of the ditch . Shawn & David had to prepare the jack & it's
accessories , their tools & equipments . Crews had to mount the base bracket on # 10 tie back , place the
bearing plate , nut , & the jack bracket , the hydraulic jack , & the sensors for the rod elongation & footing
settlement . They started at 8:40 AM. Crews were done at 9:40 AM.

After that , Todd started to pump with 6 increments until he reached 2050 KN . Crews had to wait for
1, 3 , 4 , & 10 minutes at 2050 & lock the brackets before releasing the pressure .

ABF engineers Scott , Adam , & Klohn Crippen Berger engineer David were on the site recording the
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data . Crews were done on # 10 tie back at 10:20 PM.
Following the same procedures as the 1st tie back . Crews started to test the 2nd tie back at 10:50

AM. They were done at 12:00 PM. Crews had completed 5 tests at the end of the day from # 6 to # 10 tie
back .

Crews had to wrap up their tools , equipments. They left at 3:30 PM.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

JNM GUOWU CHENIronworker 8.00 0.00 0.00 8.00

JNM DUSTEN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00
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