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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 338 Date: 29-Jun-2011 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 659

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast to partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Resumed developing a plan for surveying the tower saddle.
- Resurveyed points PP9-11b, PP9-11e, PP11-13b, and PP11-13e on top of the bikepath panels since
the panels were removed and replaced after the first set of measurements were taken. It should be noted
that due to the thermal effects of the steel different values were obtained. Therefore a survey needs to be
done at night to accurately measure the dimensions of the bikepath panels, or the surveying method
needs to be modified.
- Began to process and analyze the data for the survey done today on the bikepath panels.

Attachment

The Left Coast Lifter in the process of erecting OBG lift 12W onto the
cradle set on the temporary truss.

Backspan catwalks in place seen from the top of the stairs that are
attached to the erection tower.
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A gap of 9mm offset is seen between the bikepath sections at panel
point 25.

View of the placement of OBG lift 12W from elevation 81m of the
erection tower platform.
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