
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:40 PM
Run date

Time

Reviewer: Wright, Doug 28-Jul-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 378 Date: 11-Jul-2011 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 671

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to in splice 3 in the
West tower shaft , & work on the access platform for the tower heads & cables . They started at 7;20 AM.

Salvador & Paul had to work in the West tower shaft on splice 3 . They had to weld the C - D corner
splice plate . Crews had to set up their tools , clean the previous weld , heat the welding area , & calibrate
the welding machine. They started at 7:30 AM. Crews were done at 8:30 AM.

Salvador started to weld at 8:40 AM. He was done at 4:15 AM. Then , crews had to set the heating
blanket & set the timer for 3 hours , wrap up their tools & equipments . Crews were done at 4:50 PM. They
left at 5:00 PM.

Jose Avila . Rick , Froylan , Jose H. Vector , Jose Avelos .& Jose Prado had to work on the top of
the access platform frame . They had to place 0.1 X 0.2 meter joists at 0.6 meter at center , clamp , &
place plywood boards . They started at 7:30 AM.

Rick & Jose H. had to work on the South side platform . Froylan , Jose P , & Vector had to work on
the North side platform . Jose Avila , & Jose Avelos had to work with both side crews . They had to cut the
joists to size , fly it to the crews , & bring materials & tools to the site ,

The North side platform was done at 12:45 PM. Crews joined the other crews on the South side
platform to the end of the shift .

Froylan & Jose H. left at 3;30 PM. All other crews were done at 4:50 PM. They had to wrap up their
tools & equipments. Crews left at 5:10 PM.

Jacob , & Kevin had to work on the South suspender brackets . They had to remove the bolts for the
grillage bottom cover plates on the south side leaving few bolts to keep them in place & place the cables to
drop the plates . They started at 11:00 AM. Crews were done at 12:00 PM.

Bid Item: 053 T-L05-BNE.05304-0120F4 Tower Lift 05 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 378 Date: 11-Jul-2011 Monday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

2082

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

TOWER CRANE

4.00

*E0090562

0.00

No

0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 1.00 0.00 0.00 1.00

APP JACOB MECHEIronworker 1.00 0.00 0.00 1.00

APP PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00
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