
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:30 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 350 Date: 18-Jul-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 678

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Completed compiling a summary of the survey done July 14th for all even panel points (96 to 116) and
one odd panel point (117) on OBG lifts 11/12E and 11/12W. Emailed the report to pertinent people related
to the OBG group.
- Worked on miscellaneous surveying issues from the GPS equipment to OBG, bikepath, and cable works.
- Continued to review Tai-Lin Lui's comments particularly related to surveying for Submittal 2419R00
Erection Plan: Pier E2 Bearing and Shear Key.
- See Lalit and Philip's diaries for details on the operation, equipment, and labor for the prep-work for the
Shear Key and Bearings placement on the top of the E2 cap beam concrete surface.
- See Lalit's diary for details on the operation, equipment, and labor for the working platform extension
work on the W2 cap beam suspended soffit platform.

Attachment

Falsework bent erected by MCM along the W-Line near the W2 cap
beam.

A total of 17 superbags of Masterflow 1205 were shipped onto the
jobsite near the existing E1 pier for the Hinge K boxes.
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Close-up of a Masterflow 1205 superbag where the expiration date is
October 2011.

ABF laborers completing the formwork and SWPPP measures for the
upcoming grout placement for the 4 temporary bearings at the E2 cap

beam.
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