
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:38 PM
Run date

Time

Reviewer: Wright, Doug 15-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 388 Date: 23-Jul-2011 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 683

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on the tower pull back They started at
7:10 AM.

Eric & Paul had to work on the platform at 145 meters . Crews had to weld the pull back pulley , 10
eye bars on the pull back frame , & weld 1 C bracket on the erection tower . They had to remove the paint
coat , grind the pulley plate & the eye bar plates . They started at 7:15 AM.

Eric started to weld at 8:00 AM. At 9:30 AM. a hot slag went into his eye . Eric had to stop & check
his eye with the safety officer . He resumed welding at 9:50 AM. Welding on the pull back frame was done
at 12:00 PM.

In addition to that , crews had to work on miscellaneous welds on the access platform . Crews were
done at 2:00 PM. They had to wrap up their tools , equipments , & pull them out of the site . Crews left at
2:30 PM.

Anthony , Augie , Casey , Edward , Jacob , Kevin , Nicolaus , & Richard had to work on the
preparations for the tower pull back .

Edward , & Kevin had to work on the bearing pads . Crews had to lay out 10 holes on each of the
bearing pads & drill the holes .

Richard & augie had to prepare 4 I beams for the Con Macon Amcon 385 pulling machine . Crews
had to clean the surfaces of the beams , set the beams , & set the Con Amcon pulling machine on the
West side of the tie back footing . Nicolaus had to lift & set the Con Amcon pulling machine on the beams ,
& crews had to work with the other crews in all areas .

Anthony , Casey , & Jacob had to work on the cables . Crews had to set the cable spool on the rack ,
mobilize it , & set it next to the pulling machine , drill holes on the I beams & bolt them to the Con Macon .
All crews were done at 2:50 PM. They had to wrap up their tools & equipments. Crews left at 3:00 PM. .

Bid Item: 053 T-L05-BNE.05304-0120F4 Tower Lift 05 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PAUL FAMBRINIIronworker 0.00 8.00 0.00 8.00

FOR ERIC SPARKSIronworker 0.00 8.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 0.00 8.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 0.00 8.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 388 Date: 23-Jul-2011 Saturday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 60 Ton

0.00

002154

8.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

2083

8.00

No

0.00 0.00

JNM KEVIN RATCLIFFIronworker 0.00 8.00 0.00 8.00

APP JACOB MECHEIronworker 0.00 8.00 0.00 8.00

JNM EDWARD MEYERIronworker 0.00 8.00 0.00 8.00

JNM CASEY LUXIronworker 0.00 8.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 8.00 0.00 8.00

FOR ANTHONY COSTAIronworker 0.00 8.00 0.00 8.00
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