
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:53 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 449 Date: 10-Oct-2011 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 762

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:20 AM. Crews had to work on the Electro
Slag Weld repairs & work on the remains of the temporary attachments . They started at 7:30 AM.

Fredrick had to work on the Electro Slag weld repair inside the inner East cell below the 9 meters
diaphragm , grind & clean the surfaces of the North tower skin & the shear plate . He had to prepare his
tools , equipments , connect the gas & power lines . He was done at 8:00 AM. He started at 8:15 AM.

In addition to that , Fredrick had to work on the West shear plate with the East tower shaft . He had to
excavate 2 repair locations . The 1st location 150 mm. long ,30 mm. wide , & 13 mm. deep , starts at 2.48
meters elevation . The 2nd location 290 mm. long , 30 mm. wide , & 17 mm. deep . He was done at 2:30
PM.

Jojo & john were on the site . They had to MT the welds on the West shear plate & work with both
crews .

Jorge had to work on the remains of the temporary attachments inside the South cell on the South
shear plate between 9 & 13 meters diaphragm . He had to Carbo - Arck the remains of the temporary
attachments ( Total 6 locations ) . Jorge had to prepare his tools & equipments , connect the gas & power
lines . He was done at 8:00 AM. He started to Carbo Arck at 8:10 AM.

In addition to the , he had to grind & clean the surfaces of the shear plate & tower skins .
Tower crews were done at 3:00 PM. They ad to wrap up their tools & equipments. Crews left at 3:10 PM.

Bid Item: 053 T-L01-DNW.05304-0120F4 Tower Lift 01 Diaphram Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

2297

0.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2296

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JORGE LOPEZ-MEJIAIronworker 8.00 0.00 0.00 8.00

FOR FREDRICK KADDUIronworker 8.00 0.00 0.00 8.00
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 449 Date: 10-Oct-2011 Monday
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