
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:52 PM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 461 Date: 31-Oct-2011 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 783

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

•0800 SAS Staff meeting
•Generate responses to Submittal 2550R02 – R04
•Review Plans and Specs
•Diary work
•1400 hrs Punchlist meeting

Accrued 2 hours of overtime covering the Contractor’s hours.

Bid Item: 056 E-L13-ALB.05604-0120F4 E Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L13-WEL.05604-0120F4 E Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L13-ALB.05604-0120F4 W Line Lift13 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L13-WEL.05604-0120F4 W Line Lift13 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 X-L13-CBM.05604-0120F4 E-W Line Cross Over Lift13 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 461 Date: 31-Oct-2011 Monday

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

ELECTRIC POWERED HAND TOOLS

8.00

000915

0.00

No

0.00 0.00

ELECTRIC POWERED HAND TOOLS

2.00

000676

0.00

No

0.00 0.00

WELDER, 600 AMP

3.00

000068

0.00

No

0.00 0.00

AIR TOOLS, IMPACT WRENCH, HAND HELD

4.00

000965

0.00

No

0.00 0.00

Equipment, Crane, 60 Ton

8.00

002154

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM JACK HUNTERIronworker 8.00 2.00 0.00 10.00

JNM GLENN PAULKIronworker 8.00 2.00 0.00 10.00

R RUIZIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM RICK CLAYBORNIronworker 5.00 0.00 0.00 5.00

FOR DAVID LUCEROIronworker 8.00 2.50 0.00 10.50

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 3.00 2.00 0.00 5.00

JNM MARK REYNOLDSOperator 8.00 0.00 0.00 8.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 2.00 0.00 2.00

APP JOSE AVILASemi-Skilled Laborer 4.00 2.00 0.00 6.00

JNM LUIS DIAZSemi-Skilled Laborer 2.00 0.00 0.00 2.00

JNM JOSE PRADOSemi-Skilled Laborer 4.00 2.00 0.00 6.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 7.00 2.00 0.00 9.00

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

APP IAN MURPHYIronworker 5.00 0.00 0.00 5.00

Diary: Dispute

CCO #208 Hinge K Coordination

Observed ABF ironworkeers and laborers relocating the elevator at W2.

001 0-HKC-000.208
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