
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:28 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bradd, David

Diary #: 290 Date: 08-Mar-2012 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: Over Time:

Const Calendar Day: 912

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 067 C-PWS-081.06704-0120F4 Install & Adjust PWS 81-85

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM EDUARDO JIMENEZ-PADILLAIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 0.00 0.00

APP JONATHON BISKNERIronworker 0.00 0.00 0.00 0.00

APP LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL DRAPERIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

JNM CARLOS ALVERADOIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

APP SHAOFEI ZHENIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

APP DARIO LOZAIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL PORTILLOIronworker 0.00 0.00 0.00 0.00

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

JNM JOSEPH STONEIronworker 0.00 0.00 0.00 0.00

JNM RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

Note: see Laraine Woo's diary for labor.

Jimmy Benninghove crew:
Mike Portillo
Mike Draper
Tony Miranda
Ryan Evanchik

Matt Holt crew:
Jonathan Biskner

067 C-PWS-081.067
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bradd, David Diary #: 290 Date: 08-Mar-2012 Thursday

Andy Zhen
Eduardo Jiminez
Dario Loza
Carlos Alvarado
Lonny Candelaria
Pablo Ramirez

Jerry Kubala crew:
Joe Stone
Rigo Garcia
Ryan Nash
Jonathan Canites

06:30 Ar office. Documentation.
07:00 Ar field.
07:20 Fd Strand #84 hauled and in place.

Fd Strand #84 restraints in place, fully tensioned at the north deviation daddle.
Fd Benninghove crew forming Strand #84.

07:32 Fd Holt crew forming #84, restraints in place.
07:35 Fd Kubala crew forming Strand #84, restraints in place and fully tensioned.
07:55 Benninghove begins installing Strand #84 at the north deviation saddle.
08:11 Fd Strand #84 installed at the jacking saddle.
08:15 Kubala finishes forming Strand #84.
08:17 Fd Holt crew installing strand jack at the north belly area (the area between the north deviation

saddle and the jacking saddle.)
08:18 Benninghove finishes installing Strand #84.
08:22 Begin installing Strand #84 at the south deviation saddle.
08:43 Benninghove installs long retainer posts at the north deviation saddle.
08:56 Begin hauling Strand #85.
09:00 Return to office.
13:20 Begin hauling Strand #86. Time approximate, radio report.
14:00 Leave office for job site.

17:30 End of work day.
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