
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:13 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 503 Date: 15-Mar-2012 Thursday

Approved Date:

Shift Hours: 03:30 am 02:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 919

Inspection Type: No Inspection

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

John & I had to work on the strand measurement on the South main span . We had to measure
strands # 91 , 92 , 93 , 94 , & 95 . ABF surveyors came to the site at 4:20 AM. We started to measure at
4:40 AM. ABF adjusting crews came to the site at 5:00 AM. They started at 5:15 AM. We had to wait on
the site for the live fine tune adjustments . We were done at 6:50 AM.

The laser gauge stopped working while shooting strand # 91. I had to measure strand 91 from
strand 92 down using torpedo level & measure tape . We left the field at 7:10 AM.

After that , I had to attend the safety meeting in Burma road , I had to work with Damon on my
PMIV labor & hour report conflicts , & I had to work with Victor on the laser gun . The On / Off switch for
the laser gun is not working properly .

In the afternoon , I had to attend the compaction staff meeting in Burma road office . The meeting
was done at 1:00 PM.

I did not work in the field today . Check Abbas & David reports for employees names , hours , &
activities . Due to the bad weather conditions ABF crews were sent home at 11:00 AM.

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-SWW.06704-0120F4 Install Cable Shrouds West of W2

AMERICAN BRIDGE/FLUOR, A JV
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