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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 548 Date: 09-May-2012 Wednesday

Approved Date:

Shift Hours: 07:00 pm 05:30 am Break: 00:30 Over Time: 02:00

Const Calendar Day: 974

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

ABF crews came to the site at 6:50 AM. Crews had to work on the South main span cable
compaction . They started at 7:00 AM.

Obra , Carlos , Jeffery , Mario , & Roger had to work on the cable compaction . Morning crews left
the compaction machine at PP 102 - 2 . Crews had to move the compaction machine 0.8 meter to the next
location . They had to compact the cable , measure the depth & width of the cable , install the strap ,
release the pressure , re-compact the cable , remeasure the cable , tighten the strap , & release the
compaction machine . They started on PP 102 - 3 at 7:10 PM. Crews were done at 7:30 PM.

After that , crews started on PP 102 - 4 at 7:35 PM. Following the same procedures as previous
location with 0.8 meter interval between the bites & straps . Crews were done compacting PP 102 - 3 to
PP 102 - 14 at 9:50 PM.

They started to compact PP 104 - 1 at 9:55 PM. Crews were done compacting PP 104 - 1 to
PP 104 - 5 at 11:30 PM.

Then , crews had to stop to remove the approach platform to the catwalk in order for the compaction
machine to go through . They started to remove the 1.2 X 2.4 meters plywood boards & blanks at 11:35
PM. Crews were done at 2:00 AM. ( 5 - 10 - 2012 )

Crews resumed to compact PP 104 - 6 at 2:05 AM. They were done compacting PP 104 - 6 to PP
104 - 8 at 3:00 AM.

In addition to that , crews had to remove the former plates at 350 meters . Cut & remove the tape
from the outer strands , compact 10 meters ahead of PP 104 - 8 to shape & slim the cable , install steel
straps , remove the chain falls from the upper cables , & hook the compaction machine to the crane .
They started at 3:15 AM. Crews were done at 4: 20 AM.

Crews had to back up the compaction machine to PP 104 - 8 & re-compact it for the 4th time to get
with in the tolerance . They were done at 4:45 AM.AM. Crews had to wrap up their tools & equipments .
They left at 5:00 AM.

Theodore had to operate the crane for the crews to mobilize the compaction machine down & up hill
after unhooking the machine from the upper cables . He had to pull all the approach platform materials out
of the site & pile them on the deck . He had to bring materials to the crews . Theodore was on the site at
all time .

I had to measure the Height , width , & circumference of the cable at every compacted location for
true & 20' rotated angle . Height range between 784 mm. & 786 mm. Width range between 792 mm. &
801mm. Circumference range between 2484 mm. & 2495 mm. Approximate distance compacted today 16
meters .

In the office I had to work on the checklist for today's compaction , daily report . I was done at 5:30
AM.
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 548 Date: 09-May-2012 Wednesday

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH THEODORE ROHROperator 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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