
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:38 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 022 Date: 15-May-2012 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 980

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny, pm windy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Band

May 15, 2012

Weather – sunny, pm windy

ABF Work Shift – 0700 – 1730

Location: North Main Span
Cable Band Installation
Measurements:
Uphill offset ctr downhill offset ctr top up gaptop down gap bot up gap bot down gap
WPP 62 7051mm+/-7051mm+/-35312828
WPP 64 7362mm+/-7390mm+/-30293528
WPP 667401mm+/-7382mm+/-28293232
WPP 68 7382mm+/-7403mm+/-34333032

Remark
Contractor started installing WPP 62 and finished installing WPP 70 on the cable without adjustment at
end of work shift.

Labor(10 hours)
Gary Anderson, Jose Alfredo, Ethan Kent, Anthony Smaler

Laraine’s OT – 3 hours (Shift 0630 to 1800, field 0900 to 1700)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-CBD.06704-0120F4 Install Cable Bands

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 022 Date: 15-May-2012 Tuesday

APP ANTHONY SMALERIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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