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Cable Band Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the South main span cable band
installations . & to work on CCO # 247 They started at 7:00 AM.

Obra had to work on the E line rigging & flying the cable bands to the site & he had to work on the
rigging for the top crews on the South main span .

Scott had to operate the Terex crane . Scott had to mobilize the crane West & set close to
PP 90 to reach for cable bands 92 to 86 he was done at 10:30 AM & he had to mobilize it in the afternoon
East at 3:00 PM. to reach cable band # 100 .

Carlos , Jeffery , Mario , & Roger had to work on the cable bands installations . Crews had to hook
the spreader beam , the chain falls to the crane & hook cable band # 96. They started at 7:45 AM. Crews
were done at 8:10 AM. Scott flew cable band # 96 to the site at 8:15 AM.

Crews had to set the cable band on the cable , adjust , align , bring the 2 halves together using 2
rods , measure the gaps on the top , bottom , uphill , downhill , & check the angular rotation . Install the
permanent bolts , remove the rods , install the last 2 bolts , & snug the 4 corner bolts . They started at 8:15
AM. Crews were done 9:10 AM.

After that , crews had to work on cable band # 94 . Following the same procedures as previous
cable band . Crews started on cable band # 94 at 9:20 AM. They were done at 9:50 AM.

They started on cable band # 92 at 10:40 AM. Crews had to repair one kinked wire . They were
done at 11:10 AM.

They started on cable band # 90 at 11:35 AM. Crews had to pull out of the cable band area one
crossed wire . Crews were done at 12:15 PM.

In the afternoon ,crews had to work on cable band # 88 . They started at 12:40 PM. Crews were done
at 1:50 PM.

They started on cable band # 86 at 2:15 PM. Crews were done 3:00 PM. They started on cable band
# 100 at 3:45 PM. Crews had to pull out of the cable band area 2 crossed wires & one loose wire . They
were done at 4:45 PM. They had to wrap up their tools & equipments . Crews left at 5:00 PM.

Total of 7 cable bands were installed today .

Gary , Ethan , Jose , & Anthony had to work on cable band # 100 on the North main span
( CCO # ??? ) . Crews had to bring their tools & equipments to the site . Crews had to de-tension &
remove the cable band & set it on the W line . They started at 8:00 AM. Crews were done at 9:45 AM.
They had to wrap up their tools & equipments . Crews left at 10:00 AM.

( For CCO # 247 for all employees 2.0 Regular Hours . )

Bill had to mobilize the Grove crane to the site to fly cable band # 100 , & he had to work with James
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crews in the afternoon on the cable bands removal ..

Barry & Patrick came to the site at 12:40 PM. Crews had to grind cable band # 100 ( CCO # 247 ) .
ABF engineer Ankhur had to mark the 10 mm. areas on the cable band for grinding .

Crews had to prepare their tools & equipments . They were done at 1:00 PM. Crews started to grind
at 1:05 PM. They were done at 4:50 PM. Crews had to wrap up their tools & equipments. They left at 5:00
PM. ( For CCO # 247 For All Employees 3.0 Regular Hours , & 2.0 Hours Over Time )

James , Ryan N. , Jonathon ,Ryan E. , & Michael had to work on CCO 247 . Crews had to work on
the North main span . They had to remove cable bands # 86 , 88 , 90 , 92 & , & 100 .

The lower cable bands on the North main span were de-tensioned by other crews earlier in the
morning . Crews had to hook the spreader beam to the crane , hook the chain falls to the cable band ,
remove the bolts , fly , & set it on the W line . Crews started on cable band # 84 at 2:00 PM. Then on
cable bands , 86 , 88 , 90 , & 92 . Crews were done at 4:45 PM. They had to wrap up their tools &
equipments. Crews left at 5:00 PM.

( For CCO # 247 For All Employees 3.0 Regular Hours , & 2.0 Hours of Over Time . )

In the office , I had to work on the cable band checklist & daily report . I was done at 6:30 PM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

EQUIPMENT, CRANE, 60 TON

8.00

2154

2.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

2.00

002321

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE ALFAROIronworker 2.00 0.00 0.00 2.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

APP ANTHONY SMALERIronworker 2.00 0.00 0.00 2.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 2.00 0.00 0.00 2.00

APP RYAN EVANCHIKIronworker 3.00 2.00 0.00 5.00

OTH WILLIAM ALGEROperator 5.00 2.00 0.00 7.00

JNM BARRY ROTHMANIronworker 3.00 2.00 0.00 5.00

APP PATRICK OLEARYIronworker 3.00 2.00 0.00 5.00

FOR JAMES BENNINGHOVEIronworker 3.00 2.00 0.00 5.00

APP JONATHAN CANITESIronworker 3.00 2.00 0.00 5.00

APP RYAN NASHIronworker 3.00 2.00 0.00 5.00

APP ETHAN KENTIronworker 2.00 0.00 0.00 2.00
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