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Title: Transportation Engineer
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SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny w/moderate winds in the afternoon

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Conducted a meeting with District 4 surveyors Nelson Aguilar, Richard Erskine, Robert Dolan, Steve
Kala, Paul Rogers, and Steven Mendenhall (consultant with Psomas) regarding scanning the bridge before
and after load transfer of the bridge. Overall the intent of the meeting was to identify the scope of the
survey and the capabilities of the equipment. Many options were discussed with the consultant who has
the capability of using a mobile scanner on a boat, ATV, Kubota, Jeep, etc. A cost estimate is needed to
evaluate whether or not this survey is feasible given the time constraints.

- Continued to place punchmarks at 150mm x 25mm offsets on the lower housing corners of the E2 Shear
Keys. The 150mm dimension is from the bottom of the Shear Key lower housing and the 25mm is from the
corner of the lower housing. The punchmark was placed on the north/south vertical face for the lower
housing. The punchmarks on the lower housing of the bearings were placed on the top of this structural
component. Also this dimension avoided most of the conflicts with the rounded edge and areas where the
machining wasn't a perfect corner.

- Continued to pre-plan the survey of the E2 Shear Keys and Bearings at the E2 concrete cap beam.

- Attended weekly Team Cable Tailgate Safety and staff meeting at 2:00pm.

- Began to prepare for surveying the Shear Keys and Bearings tomorrow which will likely take most of the
day to complete.

- Sent an email to Steven Mendenhall (consultant with Psomas) regarding the project limits and photos of
the crewboats. The boats may be one option of using the mobile scanner from the water to capture the
bottom portion of the bridge.

- Filled out a new survey request form for Steve Kala to authorize the upcoming scanning work by the
District 4 surveyors.

Attachment
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 597 Date: 13-Jun-2012 Wednesday

ABF ironworkers isntalling friction clamps on the South Mainspan
suspenders using a scissor lift.

Close up of a friction clamp installed on a South Mainspan suspender
rope.
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