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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on friction bracket on the North main span
& work on the swing out preparations on the North main span . They started at 7:00 AM.

Obra , Carlos , Jeffery , Rigoverto , & Roger had to work on the friction bracket erection .Crews had to
work on the friction brackets for cable band # 94 . Crews had to prepare their tools equipments , reroute
the air line , & mobilize the man lifts . They were done at 7:30 AM.

Crews had to take the twist out of the suspender ropes , adjust the brackets , align the center of the
bracket with the red lined on the ropes , install , snug the bolts , & install the connector plates . They
started at 7:35 AM. Crews were done at 8:45 AM.

After that , crews had to wrap up their tools & equipments , work on house keeping , & mobilize to work
on the North catwalk . They were done at 9:00 AM.

Crews had to work on the North approach platform of the catwalk . They had to release the cables on
both sides of the catwalk , pull the pulleys out , & lower the spreader beam from the tower side to the
East side of the catwalk . They started at 9:05 AM. Crews were done 11:00 AM.

Then , crews had to work on the approach platform on the South main span . They had to remove the
top platform , bottom & side beams , & pull them out of the site . They started at 11:10 AM. Crews were
done 3:00 PM.

Obra & Rigoverto had to work on the South catwalk . Crews had to prepare to pull the catwalk West .
They started at 3;20 PM. Crews were done at 4;50 PM.

Roger , Carlos , & Mario had to work on the North cable . Crews had to cut & remove the tape from the
outer strands & prepare the cable for compaction . They started at 3:15 PM. Crews were done at 4;50 PM.
All crews left at 5:00 PM.

Anthony , Augie , Barry , Casey , & Jacob had to work on the North swing out frame & catwalk . Crews
came to the site at 10:30 AM. The modified cable grab brackets were delivered to the site at 9:30 AM.

Crews had to install the protective rings to protect the cable bands at cable band # 104 & 106 , install
the U shields around the cable to protect the wires , install the cable grab brackets , install the intermediate
brackets , install & connect the rods .

They started on the East bracket assembly at 12:40 PM. They were done at 1:45 PM. They started on
the West bracket assembly at 1:50 PM. Crews were done at 3:00 PM.

After that , crews had to assemble the compactor for the North cable . They started at 3:30 PM. Crews
were done at 4:00 PM.

Then , crews had to swing out the North cable . They had to connect the power & hydraulic lines . They
starte to swing out at 4;15 AM. Crews were done at 5:00 PM. The cable was pulled North 0.45 meter .
They had to wrap up their tools & equipments . They left at 5:10 PM.
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Matt , Pablo , & Lonny had to work on the friction bracket tensioning on the North main span . Matt had
to complete tensioning the downhill friction bracket at PP # 54 . Matt had to use the Enerpac high torque
machine . He started at 7:30 AM. He was done at 9:10 AM.

After that , he had to mobilize his tools , equipments , man lift , reroute the air & power lines to work on
the friction bracket at PP # 82 . He was done at 9:30 AM. He started to snug & tension the bolts at 9:45
AM. He was done at 2:00 PM.

Then , he had to mobilize to work on the friction bracket at PP # 86 . He started to snug & tension at
2:30 PM. He was done at 4;50 PM.

Pablo & Lonny had to work on the friction brackets at PP # 78 . Crews had to mobilize their tools ,
equipments , man lift , reroute the air & power lines . They were done at 8:00 AM. Crew started to snug &
tension at 8:10 AM. They were done at 11:50 AM.

After that , crews had to mobilize to work on the friction brackets at PP # 74 . Following the same
procedures as previous locations. They started to snug & tension at 12:45 PM. Crews were done at 4:50
PM. All tensioning crews had to wrap up their tools & equipments . They left at 5:00 PM.

Bill had to operate the 90 Grove crane . He had to work with the swing out crews & with the erection
crews .

Vernon had to operate the 20 ton Grove crane . He had to work with the friction bracket erection
crews .

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 5.00 2.00 0.00 7.00

JNM RIGOVERTO GARCIAIronworker 5.00 2.00 0.00 7.00

FOR OBRA PAULKIronworker 5.00 2.00 0.00 7.00

APP MARIO MARQUEZIronworker 5.00 0.00 0.00 5.00

JNM CARLOS BUSTAMANTEIronworker 5.00 2.00 0.00 7.00

Bid Item: 067 C-SUA-TSR.06704-0120F4 Install Tower Suspender Ropes

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

APP LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00

APP Vernon HubertOperator 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 5.00 2.00 0.00 7.00

JNM CASEY LUXIronworker 5.00 2.00 0.00 7.00

JNM BARRY ROTHMANIronworker 5.00 2.00 0.00 7.00

APP AUGIE SOLISIronworker 5.00 2.00 0.00 7.00

FOR ANTHONY COSTAIronworker 5.00 2.00 0.00 7.00

JNM ROGELIO RUIZIronworker 3.00 0.00 0.00 3.00

JNM RIGOVERTO GARCIAIronworker 3.00 0.00 0.00 3.00

FOR OBRA PAULKIronworker 3.00 0.00 0.00 3.00

APP MARIO MARQUEZIronworker 3.00 0.00 0.00 3.00

JNM CARLOS BUSTAMANTEIronworker 3.00 0.00 0.00 3.00
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Contractor: AMERICAN BRIDGE/FLUOR, A JV

MANBASKET

8.00

002129

2.00

No

0.00 0.00

MANBASKET

8.00

002128

2.00

No

0.00 0.00

MANBASKET

8.00

002127

2.00

No

0.00 0.00

Equipment, Crane, 20 Ton

8.00

002363

2.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

8.00

2321

2.00

No

0.00 0.00
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