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Diary: Dispute

Cable Compaction

ABF crews came to the site at 6;50 AM. Crews had to work on the North cable compaction , work
on the friction bracket , & work on the North catwalk . They started at 7:00 AM.

Obra , Carlos , Jeffery , Mario , Rigoverto , & Roger had to work on the North cable compaction .
Crews had to prepare their tools & equipments. They started to compact to slim & shape the cable at 7:10
AM. Crews had to slim & shape the cable for 10.0 meters .They were done at 8:05 AM. Crews had to
compact the cable , measure the height , width , release the pressure , re- compact , re-measure , install
steel strap , & release the cable .

At 10:50 AM. Crews had to compact to slim & shape the cable for the 2nd time .They were done at
11:40 AM. At 12:00 PM. Crews had compacted 7.0 meters .

In the afternoon , crews had to compact the slim & shape the cable for the 3rd time . They started at
1:45 PM. Crews were done at 3:00 PM. Crews started to compact at 3:20 PM. at 5:00 PM. 11 meters had
compacted . At 6:30 PM. Crews had compacted 16 meters .

Crews were done at 6:45 PM. They had to wrap up their tools & equipments . They left at 7:00 PM.
Mario left at 3:00 PM. Jeffery left at 5:00 PM.

Mathew joined the crews at 5:00 PM. To the end of the shift .

Lonny , & Pablo had to work on the friction brackets on the North main span . Crews had to snug &
tension the bolts .

Pablo & Lonny had to work on the friction bracket at PP# 62 . Crews had to mobilize the man lift ,
reroute the air & power lines . They were done at 7:15 AM. Crews had to use the Enerpac high torque
machine tension the bolts. They started to tension at 7:20 AM. Crews were done at 10:30 AM.

After that , crews had to mobilize & work on the friction bracket at PP # 58 . They started at 10:45 AM.
Crews were done at 2:30 PM. Crews had to wrap up their tools & equipments. They left at 2:45 PM.

Anthony , Augie , Barry , Casey , & Jacob came to the site at 8:10 AM . Crews had to swing out the
North cable in order for the compaction crews to complete their work . Crews had to connect the hydraulic
hoses between the pump & the jacks , connect he power .They were done at 8:20 AM. They started to
swing the cable at 8:25 AM. Crews were done at 9:15 AM. The cable was pulled North 0.6 meter .

After that , crews had to disassemble the approach platform & frame , remove the carry cables , wire
mesh , steel & wood beams , & pull all the materials out of the site . They started at 9:30 AM. Crews were
done at 3:30 PM.

Then , crews had to work on the South cable swing out . They had to pull the cable South in order for
the compaction crews to complete compacting the cable . Crews had to connect the power & hydraulic
hoses . They started to pull at 4:00 PM. crews were done at 6:45 PM. Crews left at 7:00 PM. Augie left at
5:00 PM.
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Bill had to operate the 90 ton Grove crane . He had to work with the erection crews . Bill had to cover
the work with the compaction crews to the end of the shift .

Vernon had to operate the 20 ton Grove crane . He had to work with the compaction crews . Vernon
mobilized the 20 ton crane to work on the side span at 3:30 PM.

Guillermo , Christian , Jesus , & Jose had to work on the hand rails on the North main span . Crews had
to remove the install the platform after the compaction crews left the deck . They started at 8:00 AM.
Crews were done at 2:00 PM.

In addition to that , crews had to work on house keeping , work with compaction crews .Crews left at
2:30 PM. Jose left at 5:00 PM.

I had to measure the height , width , & circumference at every compacted location .
Height range between 789 mm. & 797 mm. Width range between 783mm. & 787 mm. Circumference
range between 2483 mm. & 2495 mm.

In the office I had to work on my report . I was done at 7:30 PM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

MANBASKET

8.00

002127

0.00

No

0.00 0.00

GENERATOR, 20-24KW DSL

8.00

000007

0.00

No

0.00 0.00

Equipment, Crane, 20 Ton

8.00

002363

2.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

8.00

2321

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CASEY LUXIronworker 8.00 2.00 2.00 12.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 2.00 12.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 2.00 12.00

JNM ROGELIO RUIZIronworker 8.00 2.00 2.00 12.00

APP Vernon HubertOperator 8.00 0.00 0.00 8.00

APP MARIO MARQUEZIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 2.00 2.00 12.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 2.00 12.00

JNM BARRY ROTHMANIronworker 8.00 2.00 2.00 12.00

JNM MATTHEW COCHRANIronworker 0.00 0.00 2.00 2.00

APP JACOB MECHEIronworker 8.00 2.00 2.00 12.00

APP LONNY CANDELARIAIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

OTH WILLIAM ALGEROperator 8.00 2.00 2.00 12.00

APP Christian HERNENDEZSemi-Skilled Laborer 6.00 0.00 0.00 6.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 6.00 0.00 0.00 6.00

APP JESUS RUIZSemi-Skilled Laborer 6.00 0.00 0.00 6.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 583 Date: 21-Jun-2012 Thursday

Bid Item: 067 C-SUA-TSR.06704-0120F4 Install Tower Suspender Ropes

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

2243

0.00

No

0.00 0.00

MANBASKET

0.00

002128

0.00

No

0.00 0.00

MANBASKET

0.00

002127

0.00

No

0.00 0.00

Equipment, Crane, 20 Ton

0.00

002363

0.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

0.00

2321

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

APP LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

OTH WILLIAM ALGEROperator 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

FOR ANTHONY COSTAIronworker 0.00 0.00 0.00 0.00

JNM ROGELIO RUIZIronworker 0.00 0.00 0.00 0.00

JNM RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 0.00 0.00 0.00 0.00

JNM JEFFERY STEWARTIronworker 0.00 0.00 0.00 0.00

JNM CARLOS BUSTAMANTEIronworker 0.00 0.00 0.00 0.00
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