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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 624 Date: 10-Aug-2012 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 67

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

ABF crews came to the site at 6;50 AM. Crews had to work on the saddle housing plates on the tower ,
work on the tower head , & work on the jacking saddle . They started at 7:00 AM.

Anthony , Augie , Casey , Jacob , & Jonathon had to disassemble & fly out of the site the supporting
beams & columns for the working platforms . They started on the North platform at 7:10 AM. Crews were
done at 8:00 AM. They started on the South side platform at 9:15 AM. Crews were done at 10:00 AM.

After that , crews had to work on the oragami plates for the tower head . They had to erect origami
plates . They started at 10:20 AM. Crews were done at 11:10 AM. All 4 plates have to be modified , shim
to fit in place properly .

In addition to that , crews had to erect the last splice plated of the saddle housing on the North West
plates , install , & snug the bolts . Crews were done at 11:50 AM.

In the afternoon , crews had to ream the holes on the oragami plate for the East tower shaft , place
shims . They started at 12:45 PM. Crews were done at 3:00 PM.

After that , crews had to erect the South side tower head splice plates . They started on the East tower
shaft at 3:20 PM. Crews were done at 3:45 PM. They started on the South tower shaft at 3:50 PM. Crews
were done at 4:10 PM. Crews had to secure the splice plates with temporary bolts .

Then , crews had to work on house keeping . They had to fly out of the site all the excess equipments ,
materials , & tools . They were done at 4;50 PM. Crews had to wrap up their tools . They left at 5:00 PM.

Rick , Carlos M , & Carlos G had to disassemble the remaining section of the South working platform .
They started at 7;10 AM. Crews were done at 8:00 AM.

After that , crews had to fly out of their tools , equipments , the materials , & clean the site . They were
done at 9:10 AM. Crews left at 9:15 AM.

Jose A , Froylan , Jose P , Jesus , Victor , & Jose Jr had to work on the North cell . Crews had to grout
the pads for the jacking system . Crews had to prepare their tools , equipments run the grout hose . They
were done at 8:20 AM. They started to mix at 8:25 AM. They started to grout the upper pad at 8:35 AM.
They stooped at 8:40 to seal the leak & grout the lower pad . They resumed grouting the top pad at 10:30
AM. The form leaked in few places . Crews had to stop reseal the form & fill the form by hand . Crews
were done at 12:00 PM.

After that , crews had to pull out of the cell their tools , equipments , excess materials , & clean the cell
. They were done at 1:00 PM. Crews left at 1:05 PM.

Matt , Lonny , Rene , James , & Ryan had to work on the North & South cells . Crews had to work on
miscellaneous activities for the jacking saddle . They had to drill & anchor light fixtures , run & fix the
ventilation hoses , air & power lines . & reroute the hydraulic hoses . They started at 7:10 AM. Crews were
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done at 9:10 AM. They left at 9:15 AM.

In the office , I had to attend the staff meeting , work on my report . I was done at 5:30 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 6.00 0.00 0.00 6.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 5.00 0.00 0.00 5.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM LONNY CANDELARIAIronworker 2.00 0.00 0.00 2.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 2.00 0.00 0.00 2.00

APP RYAN NASHIronworker 2.00 0.00 0.00 2.00

JNM JOSE PRADOSemi-Skilled Laborer 6.00 0.00 0.00 6.00

APP JESUS RUIZSemi-Skilled Laborer 6.00 0.00 0.00 6.00

APP JOSE AVILASemi-Skilled Laborer 6.00 0.00 0.00 6.00

FOR JOSE AVILASemi-Skilled Laborer 6.00 0.00 0.00 6.00

JNM LUIS DIAZSemi-Skilled Laborer 6.00 0.00 0.00 6.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 6.00 0.00 0.00 6.00

FOR MATTHEW HOLTIronworker 2.00 0.00 0.00 2.00
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