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SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:28 AM

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 161 Const Calendar Day:
Inspector Name: Soheilifard, Saman

Inspection Type: Intermittent
Shift Hours:

Federal ID:

Location:

Reviewer:  Schmitt, Alex

Break:

112  Date: 24-Sep-2012 Monday 04-0120F4
Title: Transportation Engineer

Approved Date:

Over Time:

04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Status: Submit

Weather

Temperature 7 AM 50 - 60
Precipitation none

Working Day If no, explain:

12PM 70-80 4PM

Condition Clear

Diary:
Work description.

A 10-page report was submitted to Ms. Shelley for the purposes of scanning and uploading into the system.

Dispute

[]

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-076.067

Install & Adjust PWS 76-80

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-086.067

Install & Adjust PWS 86-90

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-091.067

Install & Adjust PWS 91-95

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-096.067

Install & Adjust PWS 96-100

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-101.067

Install & Adjust PWS 101-105

04-0120F4 Bid Item: 067
AMERICAN BRIDGE/FLUOR, A JV

C-PWS-006.067

Install & Adjust PWS 6-10
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name Soheilifard, Saman Diary #: 161  Date: 24-Sep-2012 Monday

04-0120F4 Bid Item: 067 C-PWS-106.067 Install & Adjust PWS 106-110
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 067 C-PWS-116.067 Install & Adjust PWS 116-120
AMERICAN BRIDGE/FLUOR, A JV
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