
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:46 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 120 Date: 12-Mar-2013 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 281

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

fog am, clear by 1130, calm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

March 12, 2013
Weather – fog am, clear by 1130, calm

Painting Suspender Rope Separator – South Main and Side Span

METS’ inspector, R Jones, and painter, A Leon, continued working on the top 2 tiers suspender separators
from pp36 to 46 today using the favco crane basket.

PPSeparator

362nd tiergravel gray noxyde (2nd coat – holiday)
Wire repair – gravel gray noxyde
382nd tierDTM
Wire repair – gravel gray noxyde
402nd tierDTM
442nd tierDTM
462nd tierDTM (2nd coat – holiday)
Wire repair – gravel gray noxyde

Painting Suspender Rope – North Main Span
METS’ inspector, Rex Jones, did inspection on blue gray noxyde at pp50 to pp60. All locations were ready
for gravel gray noxyde except the followings had holidays:
PPRopeRemark

54SE, NEholidays, pegalink showed
58SEholidays, pegalink showed

Painters started painting after lunch at about 1300. (see Mahmoud’s diary)

PPRopeStartFinish Remark

50ALL(See Mahmoud’s diary)gravel gray noxyde (1st coat)
52ALL(See Mahmoud’s diary)gravel gray noxyde (1st coat)
54SE, NE(See Mahmoud’s diary)blue gray noxyde (3rd coat)
SW, NW(See Mahmoud’s diary)gravel gray noxyde (1st coat)
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 120 Date: 12-Mar-2013 Tuesday

56ALL(See Mahmoud’s diary)gravel gray noxyde (1st coat)
58SE(See Mahmoud’s diary)blue gray noxyde (3rd coat)
SW, NE, NW(See Mahmoud’s diary)gravel gray noxyde (1st coat)
60ALL (See Mahmoud’s diary)gravel gray noxyde (1st coat)

Labor
(0700 to 1730 – 10 hours)
Leon Cirney, Ron Morgan, Fred Hogan, Jorge Diega, Manuel Barrios, Daniel Duran

Laraine’s Hour – 1 hr OT - 0700 to 1700 (field 0800 to 1630)
(I did suspender rope inspection for broken wire from 1530 to 1630)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

RAFAEL SERRANOPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 8.00 2.00 0.00 10.00

JORGE DIEGAPainter 8.00 2.00 0.00 10.00

SAGE RAYPainter 0.00 0.00 0.00 0.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

RICHARD SALCIDOPainter 0.00 0.00 0.00 0.00

RON MORGANPainter 8.00 2.00 0.00 10.00

LEON CIRNEYPainter 8.00 2.00 0.00 10.00

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

MANUEL BARRIOSPainter 8.00 2.00 0.00 10.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

CARLOS ESPARZAPainter 0.00 0.00 0.00 0.00

BILL PADERATZPainter 0.00 0.00 0.00 0.00

BILL GATEWOODPainter 0.00 0.00 0.00 0.00

DAN FELIXPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

ADILBERTO LEONPainter 0.00 0.00 0.00 0.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00
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