
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:46 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 123 Date: 20-Mar-2013 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 289

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

overcast, lite wind, rain/drizzle started at 1130

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

March 20, 2013
Weather – overcast, lite wind, rain/drizzle started at 1130

Painting Main Cable – North Main Span

Painters were power washing the suspender clamps at pp50 +/- area this morning and also started painting
gravel gray noxyde on the cable band, cable band area. (see Rob Feather’s diary)
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Painting Main Cable – South Main Span
I walked down the catwalk at about 0900. I observed caulking at both north and south shroud. 3 painters
prepping/cleaning the cable band bolt area at pp46 and pp50. 2 painters applied gravel gray on cable band
at pp56.
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Labor
(0700 to 1730 – 10 hours)
Manuel Barrios, Daniel Duran, Jorge Diega, Carlos Esparza, Nick Reed, Bill Paderatz, Dan Felix
(see Rob Feather or Alex Schmitt’s diary for additional labors)

Laraine’s Hour – 0700 to 1530 (field 0730 to 1200)
(See Rob Feather’s diary for afternoon shift)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

CARLOS ESPARZAPainter 8.00 2.00 0.00 10.00

DANIEL DURANPainter 8.00 2.00 0.00 10.00

JORGE DIEGAPainter 8.00 2.00 0.00 10.00

SAGE RAYPainter 0.00 0.00 0.00 0.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

RICHARD SALCIDOPainter 0.00 0.00 0.00 0.00

RON MORGANPainter 0.00 0.00 0.00 0.00

LEON CIRNEYPainter 0.00 0.00 0.00 0.00

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00
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MANUEL BARRIOSPainter 8.00 2.00 0.00 10.00

RAFAEL SERRANOPainter 0.00 0.00 0.00 0.00

NICK REEDPainter 8.00 2.00 0.00 10.00

BILL PADERATZPainter 8.00 2.00 0.00 10.00

BILL GATEWOODPainter 0.00 0.00 0.00 0.00

DAN FELIXPainter 8.00 2.00 0.00 10.00

GENIER VALDEZPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

ADILBERTO LEONPainter 0.00 0.00 0.00 0.00

FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00
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