
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:45 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 125 Date: 22-Mar-2013 Friday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 291

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, lite wind

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

March 22, 2013
Weather – clear, calm

Painting Main Cable – North Main Span

I observed the following activities at 1100:
1.Labors cleaning s wire with MEK at pp50 going downhill.
2.Painters were setting up containment from pp50 going downhill to about pp60.
3.Painter was getting ready to power wash the shroud.
4.Painters were caulking suspender ropes and clamps at pp64 to 70.
5.Painters were painting pegalink at pp74 and going to pp72.
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Labor
(0700 to 1730 – 10 hours)
Arturo Valencia, Gary Martin, Nick Reed, Fernandez Gonzales, Ricardo Perzilla, Marco Orduno, Ron
Bubb, Juan Jimenez, Juan Hernandez, Juan Carlos Salazar, Edilberto Leon, Hector Gutierrez.

Laraine’s Hour – 0700 to 1530 (field 0730 to 1200)
(See Rob Feather’s diary for afternoon shift)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LEON CIRNEYPainter 0.00 0.00 0.00 0.00

BILL GATEWOODPainter 0.00 0.00 0.00 0.00

BILL PADERATZPainter 0.00 0.00 0.00 0.00

CARLOS ESPARZAPainter 0.00 0.00 0.00 0.00

RAFAEL SERRANOPainter 0.00 0.00 0.00 0.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

MANUEL BARRIOSPainter 0.00 0.00 0.00 0.00

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 0.00 0.00 0.00 0.00

RON MORGANPainter 0.00 0.00 0.00 0.00

RICHARD SALCIDOPainter 0.00 0.00 0.00 0.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

SAGE RAYPainter 0.00 0.00 0.00 0.00

JORGE DIEGAPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 0.00 0.00 0.00 0.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

ARTURO VALENCIAPainter 8.00 2.00 0.00 10.00

JUAN CARLOS SALAZARPainter 8.00 2.00 0.00 10.00

JUAN HERNANDEZPainter 8.00 2.00 0.00 10.00

JUAN JIMENEZPainter 8.00 2.00 0.00 10.00

RON BUBBPainter 8.00 2.00 0.00 10.00

MARCO ORDUNOPainter 8.00 2.00 0.00 10.00

RICARDO PERZILLAPainter 8.00 2.00 0.00 10.00

DAN FELIXPainter 0.00 0.00 0.00 0.00

GARY MARTINPainter 8.00 2.00 0.00 10.00

GENIER VALDEZPainter 0.00 0.00 0.00 0.00

NICK REEDPainter 8.00 2.00 0.00 10.00
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FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

EDILBERTO LEONPainter 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

HECTOR GUTIERREZPainter 8.00 2.00 0.00 10.00

FERNANDEZ GONZALESPainter 8.00 2.00 0.00 10.00
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