
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:42 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 137 Date: 12-Apr-2013 Friday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 312

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, light wind, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

April 12, 2013
Weather – clear, light wind, mild

Painting Main Cable – North Main Span

1.Pp50 to pp74 - Painters started applying Noxyde blue gray at 1030. (see Alex Schmitt’s diary)
2.Painters applied 2nd coat of wasser zinc for paint damage at suspender clamp, zinc button and
suspender ropes from pp74 to pp88 in the morning, and 1st coat of wasser zinc for pp90 to pp98 in the
afternoon.
3.Painters painted DTM the catwalk strap areas at bays pp74-76, 78-80, 82-84, 86-88, 90-92, 94-96, and
98-100 in the morning.
4.At pp74 to pp98, painters started working on blister repair and paint damage on the cable after lunch.
Painters applied pegalink for the repair/damage areas.
5.Painters also started applying pegalink on the suspender ropes below the zinc button from pp88 and
moving up the cable at 1530. Painters finished pp88, 86 and 84 by 1630. (I left the catwalk to work on sign
off sheets at 1630 and painters stayed till 5pm)
6.Painters applied caulking at the suspender/cable band groove and suspender clamp areas at pp100 and
pp102, and caulking at the suspender/cable band groove areas at pp104 to 110 in the afternoon.

NMS

Status
Clamp,Zinc Button/SuspenerCable/SuspenderCatwalk Straps
44DTM 4-2-13DTM
46DTM 4-2-13DTM
48DTM 4-2-13DTM
50DTM 4-2-13DTM
52Noxyde BG 4-12-13
54Noxyde BG 4-12-13
56Noxyde BG 4-12-13
58Noxyde BG 4-12-13
60Noxyde BG 4-12-13
62Noxyde BG 4-12-13
64Noxyde BG 4-12-13
66Noxyde BG 4-12-13
68Noxyde BG 4-12-13

Page 1 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 137 Date: 12-Apr-2013 Friday

70Noxyde BG 4-12-13
72Noxyde BG 4-12-13
74GG/noneDTM 4-8-13DTM 4-12-13
76GG/noneDTM 4-8-13
78GG/noneDTM 4-8-13DTM 4-12-13
80GG/noneDTM 4-8-13
82GG/noneDTM 4-8-13DTM 4-12-13
84GG/PegalinkDTM 4-8-13
86GG/PegalinkDTM 4-8-13DTM 4-12-13
88GG/PegalinkDTM 4-8-13
90GG/GGDTM 4-8-13DTM 4-12-13
92GG/GGDTM 4-8-13
94GG/GGDTM 4-8-13DTM 4-12-13
96GG/DTMDTM 4-8-13
98GG/DTMDTM 4-8-13DTM 4-12-13
100

Caulking
Suspender/Cable Band GrooveSuspender Clamp
1004-12-134-12-13
1024-12-134-12-13
1044-12-13
1064-12-13
1084-12-13
1104-12-13

Painting Main Cable – South Main Span

1.No activities. Ironworkers started removing catwalk today.

Labor
(0700 to 1730 – 10 hours)
Arturo Valencia, Victor Ruiz, Edilberto Leon, Juan Carlos Salazar, Isaac Galicia
(See Alex Schmitt’s diary for painting crew at pp50 to pp72)

Laraine’s Hour – 2 hours OT - 0700 to 1730 (field 0930 to 1715)
 

SMS – Punchlist – April 10, 2013

BayDescriptionLocationRemark
74-76None
76-78None
78-806 bubbles8ft, 10ft(2), 15ft (2), 20ft uphill from pp80(2) 2 bubbles in one location
80-821 bubble4ft downhill from pp80
82-844 bubbles6ft(bot), 8ft(IB), 8ft(bot), 15ft(IB) uphill from pp84
84-862 bubbles3ft(bot)downhill pp84, 5ft(bot)uphill pp86
86-882 bubbles15ft(IB) uphill pp882 bubbles in one location
88-90None
90-92none
92-941bubble10ft(bot) uphill pp94
94-962 bubbles2ft(IB) and 6ft(bot) downhill pp94
96-981 bubble12ft(bot) uphill pp98
2 “cracks”5ft(bot) uphill from 98See pictures 1 and 2
98-1004 bubbles2@4ft and 2@6ft(bot) downhill from pp98
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Picture 1 Picture 2

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

MANUEL BARRIOSPainter 0.00 0.00 0.00 0.00

DAN FELIXPainter 0.00 0.00 0.00 0.00

BILL GATEWOODPainter 0.00 0.00 0.00 0.00

BILL PADERATZPainter 0.00 0.00 0.00 0.00

CARLOS ESPARZAPainter 0.00 0.00 0.00 0.00

RAFAEL SERRANOPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 0.00 0.00 0.00 0.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

LEON CIRNEYPainter 0.00 0.00 0.00 0.00

RON MORGANPainter 0.00 0.00 0.00 0.00

RICHARD SALCIDOPainter 0.00 0.00 0.00 0.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

SAGE RAYPainter 0.00 0.00 0.00 0.00

JORGE DIEGAPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 0.00 0.00 0.00 0.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

RICARDO PERZILLAPainter 0.00 0.00 0.00 0.00

ISAAC GALICIAPainter 8.00 2.00 0.00 10.00

VICTOR RUIZPainter 8.00 2.00 0.00 10.00

HECTOR GUTIERREZPainter 0.00 0.00 0.00 0.00

JUAN CARLOS SALAZARPainter 8.00 2.00 0.00 10.00

JUAN HERNANDEZPainter 0.00 0.00 0.00 0.00

JUAN JIMENEZPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 0.00 0.00 0.00 0.00

MARCO ORDUNOPainter 0.00 0.00 0.00 0.00

KENNY BURMANPainter 0.00 0.00 0.00 0.00

FERNANDEZ GONZALESPainter 0.00 0.00 0.00 0.00

GARY MARTINPainter 0.00 0.00 0.00 0.00

ARTURO VALENCIAPainter 8.00 2.00 0.00 10.00

NICK REEDPainter 0.00 0.00 0.00 0.00

FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

EDILBERTO LEONPainter 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

RON BUBBPainter 0.00 0.00 0.00 0.00
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