
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:41 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 140 Date: 17-Apr-2013 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 317

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, moderate wind am, light wind pm, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

April 17, 2013
Weather – clear, moderate wind am, light wind pm, mild

Painting Main Cable – North Main Span

1.Pp50 to pp74 – Sage’s crew finished painting BG noxyde on the strap area and blisters this morning.
Painters started painting GG noxyde after lunch. Painters also did 2nd coat of wasser zinc in the morning
and pegalink in the afternoon on suspender/suspender clamp/zinc button.
2.Painters (Arturo’s crew) continued painting handropes. Painters applied blue gray noxyde from pp74 to
pp98 in the morning and gravel gray noxyde in the afternoon. Painters also did pegalink from pp98 to
pp100.
3.Painters started removing top containment from pp50 to pp74 this morning at 1030 and finished after
lunch. Painters started putting up containment at pp 102 to pp118 area.
4.Per conversation with Bill Todd (Certified Coating) today, new blisters found at pp74 and below will be
addressed after catwalk removal.

NMS

Status
Clamp,Zinc Button/SuspendersCable/SuspendersCatwalk Straps
44DTM 4-2-13DTM
46DTM 4-2-13DTM
48DTM 4-2-13DTM
50DTM 4-2-13DTM
52Pegalink 4-17-13DTM 4-14-13GG Noxyde 4-17-13
54Pegalink 4-17-13DTM 4-14-13DTM 4-14-13
56Pegalink 4-17-13DTM 4-14-13GG Noxyde 4-17-13
58Pegalink 4-17-13DTM 4-14-13DTM 4-14-13
60Pegalink 4-17-13DTM 4-14-13GG Noxyde 4-17-13
62Pegalink 4-17-13DTM 4-14-13DTM 4-14-13
64Pegalink 4-17-13DTM 4-14-13GG Noxyde 4-17-13
66Pegalink 4-17-13DTM 4-14-13DTM 4-14-13
68Pegalink 4-17-13DTM 4-14-13GG Noxyde 4-17-13
70Pegalink 4-17-13DTM 4-14-13DTM 4-14-13
72Pegalink 4-17-13DTM 4-14-13GG Noxyde 4-17-13
74DTMDTM 4-8-13DTM 4-12-13
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 140 Date: 17-Apr-2013 Wednesday

76DTMDTM 4-8-13DTM 4-15-13
78DTMDTM 4-8-13DTM 4-12-13
80DTMDTM 4-8-13DTM 4-15-13
82DTMDTM 4-8-13DTM 4-12-13
84DTMDTM 4-8-13DTM 4-15-13
86DTMDTM 4-8-13DTM 4-12-13
88DTMDTM 4-8-13DTM 4-15-13
90DTMDTM 4-8-13DTM 4-12-13
92DTMDTM 4-8-13DTM 4-15-13
94DTMDTM 4-8-13DTM 4-12-13
96DTMDTM 4-8-13DTM 4-15-13
98DTMDTM 4-8-13DTM 4-12-13
100

Labor
(0700 to 1730 – 10 hours)
Arturo Valencia, Victor Ruiz, Edilberto Leon, Isaac Galicia, Juan Carlos Salazar
Sage Ray, Dan Felix, Kenny Burman, Nick Reed, Billy Paderatz, Billy Gatewood, Genier Valdez, Ron
Morgan
(Containment removal crew – 6 labors)

Laraine’s Hour – 2 hours OT - 0700 to 1800 (field 0930 to 1700)
 
NMS – Punchlist – April 15, 2013

Updated April 16, 2013

BayDescriptionLocationRemark
50-52Catwalk straps not painted – 2 locationsIn progress
Suspenders below zinc button not paintedIn progress
2 bubbles (not blisters, thick paint)10ft&15ft uphill pp52 OBIn progress
Paint damage – NW clamp and ropePp52In progress
Paint damage – SW rope above clampPp52In progress
52-54Catwalk straps not painted – 2 locationsIn progress
Suspenders below zinc button not paintedIn progress
Paint damage – IB upper CBPp54
54-56Suspenders below zinc button not paintedIn progress
Paint damage – IB upper CBPp56
Thin coat – OB upper bolt threadPp56
56-58Catwalk straps not painted – 2 locationsIn progress
Suspenders below zinc button not paintedIn progress
Paint damage – IB upper CBPp58
Paint damage – IB side CBPp58
Rust thru DTM at edge of CB fingers bottom downhillPp58pending
58-60Suspenders below zinc button not paintedIn progress
Paint damage – IB uphill at edge of CBPp60
Paint damage – holes on CBPp60
60-62Catwalk straps not painted – 2 locationsIn progress
Suspenders below zinc button not paintedIn progress
1 bubble18ft uphill pp62 IBIn progress
Paint damage – IB downhill edge CB– minorCB pp62
Holes on CBPp62
SE zinc button sitting on 2X4Pp62 Added on 4-16-13
62-64Suspenders below zinc button not paintedIn progress
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Paint damage – OB 12ft downhill pp62
64-66Catwalk straps not painted – 2 locationsIn progress
Suspenders below zinc button not paintedIn progress
Paint damage – IB near top CBCB pp66
Thin coat DTM – uphill CB bottomCB pp66
Paint damage on bolt – corner downhill OBCB pp66
GG Noxyde showed thru DTM – uphill clampsCB pp66
66-68Suspenders below zinc button not paintedIn progress
Paint damage – IB 1ft downhill pp66
Hole – OB 1ft downhill pp66
Paint damage – IB uphill CB edgeCB pp68
68-70Catwalk straps not painted – 2 locationsIn progress
Suspenders below zinc button not paintedIn progress
Paint damage – 1.5ft uphill from pp70 IB
70-72Suspenders below zinc button not paintedIn progress
Paint damage – IB 1ft downhill pp66
5 bubbles + 1 holeWithin 3ft downhill from pp70In progress
Paint damage – near edge of CB downhill pp70
Paint damage – minor – near edge of CB uphill pp72
Catwalk rope wrapped around CBCB pp72
72-74Catwalk straps not painted – 2 locationsIn progress
Suspenders below zinc button not paintedIn progress
Uphill edge of CB pp74 not painted

74-76OK
76-78No non-skid at strap area 2 locationsDone 4-16-13
78-80Paint damage at bolt thread bottom downhill CBPp80
80-82No non-skid at strap area 2 locationsDone 4-16-13
GG Noxyde on SE ropeCB pp82
82-84OK
84-86No non-skid at strap area 2 locationsDone 4-16-13
86-88Thin coat – 1”X1” area OB 3ft uphill pp88
88-90No non-skid at strap area 2 locationsDone 4-16-13
90-92OK
92-94No non-skid at strap area 2 locationsDone 4-16-13
94-96Paint damage – CB OB bottom
96-98No non-skid at strap area 2 locationsDone 4-16-13
Thin coat – at strap area – 8ft downhill pp96
98-100Paint damage – 3ft uphill from pp100

Note: PP74 to PP98 - repair on previous paint damage on suspender/suspender clamp/zinc button
completed today. Additional damage from yesterday will be addressed after catwalk removal. PP52 to
PP72 – repair on paint damage caused by the catwalk floor strand cable will be addressed later. (pp52 to
pp72 – all have paint damage to the suspenders)
Catwalk Floor Strand Cable within 1” to Suspender
PP 82
PP 80
PP 78
PP 76
PP 74
PP72
PP68
PP 64
PP 60

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV
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AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

MANUEL BARRIOSPainter 0.00 0.00 0.00 0.00

DAN FELIXPainter 8.00 2.00 0.00 10.00

BILL GATEWOODPainter 8.00 2.00 0.00 10.00

BILL PADERATZPainter 8.00 2.00 0.00 10.00

CARLOS ESPARZAPainter 8.00 2.00 0.00 10.00

RAFAEL SERRANOPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 0.00 0.00 0.00 0.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

LEON CIRNEYPainter 0.00 0.00 0.00 0.00

RON MORGANPainter 8.00 2.00 0.00 10.00

RICHARD SALCIDOPainter 0.00 0.00 0.00 0.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

SAGE RAYPainter 8.00 2.00 0.00 10.00

JORGE DIEGAPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 0.00 0.00 0.00 0.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

RICARDO PERZILLAPainter 0.00 0.00 0.00 0.00

ISAAC GALICIAPainter 8.00 2.00 0.00 10.00

VICTOR RUIZPainter 8.00 2.00 0.00 10.00

HECTOR GUTIERREZPainter 0.00 0.00 0.00 0.00

JUAN CARLOS SALAZARPainter 0.00 0.00 0.00 0.00

JUAN HERNANDEZPainter 0.00 0.00 0.00 0.00

JUAN JIMENEZPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 8.00 2.00 0.00 10.00

MARCO ORDUNOPainter 0.00 0.00 0.00 0.00

KENNY BURMANPainter 8.00 2.00 0.00 10.00

FERNANDEZ GONZALESPainter 0.00 0.00 0.00 0.00

GARY MARTINPainter 0.00 0.00 0.00 0.00

ARTURO VALENCIAPainter 8.00 2.00 0.00 10.00

NICK REEDPainter 8.00 2.00 0.00 10.00

FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

EDILBERTO LEONPainter 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

RON BUBBPainter 0.00 0.00 0.00 0.00
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