
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:41 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 142 Date: 19-Apr-2013 Friday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 319

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, light wind, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

April 19, 2013
Weather – clear, light wind, mild

Painting Main Cable – North Main Span

1.Pp50 to pp74 – Sage’s crew started applying gravel gray noxyde on handropes, and
suspender/clamp/zinc button at 0900 and finished at 1200. Painters started applying DTM to strap areas at
1500. QC, Chris, and QA, Stuart Ross, did gravel gray noxyde inspection at 1400 and OK’ed to DTM after
drying.
2.Painters (Arturo’s crew) did DTM to handrope in the morning from pp98 to pp100. Painters also applied
blue gray noxyde on suspender shield at pp98 this morning at 0930.
3.Labors wrapped the suspenders with plastic from pp74 to pp100 prepping for catwalk removal.

NMS

Status
Clamp,Zinc Button/SuspendersCable/SuspendersCatwalk StrapsHand ropes
44DTM 4-2-13DTM
46DTM 4-2-13DTM
48DTM 4-2-13DTM
50DTM 4-2-13DTM
52GG Noxyde 4-19-13DTM 4-14-13DTM 4-19-13GG Noxyde 4-19-13
54GG Noxyde 4-19-13DTM 4-14-13DTM 4-14-13GG Noxyde 4-19-13
56GG Noxyde 4-19-13DTM 4-14-13DTM 4-19-13GG Noxyde 4-19-13
58GG Noxyde 4-19-13DTM 4-14-13DTM 4-14-13GG Noxyde 4-19-13
60GG Noxyde 4-19-13DTM 4-14-13DTM 4-19-13GG Noxyde 4-19-13
62GG Noxyde 4-19-13DTM 4-14-13DTM 4-14-13GG Noxyde 4-19-13
64GG Noxyde 4-19-13DTM 4-14-13DTM 4-19-13GG Noxyde 4-19-13
66GG Noxyde 4-19-13DTM 4-14-13DTM 4-14-13GG Noxyde 4-19-13
68GG Noxyde 4-19-13DTM 4-14-13DTM 4-19-13GG Noxyde 4-19-13
70GG Noxyde 4-19-13DTM 4-14-13DTM 4-14-13GG Noxyde 4-19-13
72GG Noxyde 4-19-13DTM 4-14-13DTM 4-19-13GG Noxyde 4-19-13
74DTMDTM 4-8-13DTM 4-12-13GG Noxyde 4-19-13
76DTMDTM 4-8-13DTM 4-15-13DTM 4-18-13
78DTMDTM 4-8-13DTM 4-12-13DTM 4-18-13
80DTMDTM 4-8-13DTM 4-15-13DTM 4-18-13
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82DTMDTM 4-8-13DTM 4-12-13DTM 4-18-13
84DTMDTM 4-8-13DTM 4-15-13DTM 4-18-13
86DTMDTM 4-8-13DTM 4-12-13DTM 4-18-13
88DTMDTM 4-8-13DTM 4-15-13DTM 4-18-13
90DTMDTM 4-8-13DTM 4-12-13DTM 4-18-13
92DTMDTM 4-8-13DTM 4-15-13DTM 4-18-13
94DTMDTM 4-8-13DTM 4-12-13DTM 4-18-13
96DTMDTM 4-8-13DTM 4-15-13DTM 4-18-13
98DTMDTM 4-8-13DTM 4-12-13DTM 4-18-13
100DTM 4-19-13

Labor
(0700 to 1730 – 10 hours)
Arturo Valencia, Victor Ruiz, Edilberto Leon, Isaac Galicia, Juan Carlos Salazar, Carlos Esparza
Sage Ray, Dan Felix, Kenny Burman, Nick Reed, Billy Paderatz, Billy Gatewood, Genier Valdez, Ron
Morgan

Laraine’s Hour – 1 hours OT - 0700 to 1700 (field 0930 to 1600)
 
NMS – Punchlist – April 15, 2013

Updated April 19, 2013

BayDescriptionLocationRemark
50-52Catwalk straps not painted – 2 locationsIn progress-DTM 4-19
Suspenders below zinc button not paintedIn progress
2 bubbles (not blisters, thick paint)10ft&15ft uphill pp52 OBIn progress
Paint damage – NW clamp and ropePp52In progress
Paint damage – NE, SW rope above clampPp52In progress
Caulking issue at bottom downhill CBCB WPP50pending
52-54Catwalk straps not painted – 2 locationsIn progress-DTM 4-19
Suspenders below zinc button not paintedIn progress
54-56Suspenders below zinc button not paintedIn progress
Paint damage – IB upper CBCB WPP56
Thin coat – OB upper bolt threadCB WPP56
Paint damage – bolt thread-bot 2nd from downhill CB WPP56
56-58Catwalk straps not painted – 2 locationsIn progress-DTM 4-19
Suspenders below zinc button not paintedIn progress
Paint damage – IB side CBCB WPP58
Rust thru DTM at edge of CB fingers bottom downhillCB WPP58In progress-caulk removed/applied new
caulk 4-19-13
58-60Suspenders below zinc button not paintedIn progress
Paint damage – IB uphill edge of CB-1/2”scratchCB WPP60
60-62Catwalk straps not painted – 2 locationsIn progress-DTM 4-19
Suspenders below zinc button not paintedIn progress
1 bubble (reappeared)18ft uphill pp62 IBIn progress
62-64Suspenders below zinc button not paintedIn progress
64-66Catwalk straps not painted – 2 locationsIn progress-DTM 4-19
Suspenders below zinc button not paintedIn progress
Paint damage on bolt – top 2nd from downhillCB WPP66
66-68Suspenders below zinc button not paintedIn progress
68-70Catwalk straps not painted – 2 locationsIn progress-DTM 4-19
Suspenders below zinc button not paintedIn progress
Paint damage – 1.5ft uphill from pp70 IB
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70-72Suspenders below zinc button not paintedIn progress
5 bubbles + 1 holeWithin 3ft downhill from pp70In progress
Paint damage – OB edge of CB downhill pp70
Catwalk rope wrapped around CBCB WPP72
72-74Catwalk straps not painted – 2 locationsIn progress-DTM 4-19
Suspenders below zinc button not paintedIn progress
Uphill edge of CB pp74 not paintedIn progress
 

74-76OK
76-78OK
78-80OK
80-82OK
82-84OK
84-863 bubbles2ft downhill pp84 OB
86-88Bubble 10ft downhill pp86 OB
88-90Bubble – at non skid5ft downhill pp88 OB
90-922 bubbles – repaired previously10ft downhill pp90 Bot
92-94OK
94-96Paint damage – CB OB bottom (1/2” @ edge)CB WPP96
96-98Thin coat – at strap area – 8ft downhill pp96????
98-100Paint damage – 3ft uphill from pp100

Note: PP74 to PP98 - repair on previous paint damage on suspender/suspender clamp/zinc button
completed 4-16-2013. Additional damage from 4-15-2013 will be addressed after catwalk removal. PP52
to PP72 – repair on paint damage caused by the catwalk floor strand cable will be addressed later. (pp52
to pp72 – all have paint damage to the suspenders-repair is in progress)
Paint Damage - Suspender/Suspender Clamp/Zinc Button
Catwalk Floor Strand Cable within 1” to Suspender
PP 82
PP 80
PP 78
PP 76
PP 74
PP72
PP68
PP 64
PP 60
PP52

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

MANUEL BARRIOSPainter 0.00 0.00 0.00 0.00

DAN FELIXPainter 8.00 0.20 0.00 8.20

BILL GATEWOODPainter 8.00 2.00 0.00 10.00

BILL PADERATZPainter 8.00 2.00 0.00 10.00
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CARLOS ESPARZAPainter 8.00 2.00 0.00 10.00

RAFAEL SERRANOPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 0.00 0.00 0.00 0.00

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

LEON CIRNEYPainter 0.00 0.00 0.00 0.00

RON MORGANPainter 8.00 2.00 0.00 10.00

RICHARD SALCIDOPainter 0.00 0.00 0.00 0.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

SAGE RAYPainter 8.00 2.00 0.00 10.00

JORGE DIEGAPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 0.00 0.00 0.00 0.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

RICARDO PERZILLAPainter 0.00 0.00 0.00 0.00

ISAAC GALICIAPainter 8.00 0.20 0.00 8.20

VICTOR RUIZPainter 8.00 2.00 0.00 10.00

HECTOR GUTIERREZPainter 0.00 0.00 0.00 0.00

JUAN CARLOS SALAZARPainter 0.00 0.00 0.00 0.00

JUAN HERNANDEZPainter 0.00 0.00 0.00 0.00

JUAN JIMENEZPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 8.00 2.00 0.00 10.00

MARCO ORDUNOPainter 0.00 0.00 0.00 0.00

KENNY BURMANPainter 8.00 2.00 0.00 10.00

FERNANDEZ GONZALESPainter 0.00 0.00 0.00 0.00

GARY MARTINPainter 0.00 0.00 0.00 0.00

ARTURO VALENCIAPainter 8.00 2.00 0.00 10.00

NICK REEDPainter 8.00 2.00 0.00 10.00

FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

EDILBERTO LEONPainter 8.00 2.00 0.00 10.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

RON BUBBPainter 0.00 0.00 0.00 0.00
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