
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:37 AM

Run date

Time

Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 156 Date: 08-May-2013 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 338

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

–clear, light wind am, strong wind pm, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

May 8, 2013
Weather –clear, light wind am, strong wind pm, mild

Painting Cable System – Suspender Bracket W-Line

1.PP10 to PP20 - Painters applied aesthetic coat of DTM on the socket this afternoon from 1330 to 1500.
2.Pp22 to pp40 – Painters continued wrapping the ropes and sockets from pp34 to pp44.

Status
PPCleaningZinc PegalinkBG NoxydeGG NoxydeDTMDTM socket
104-29-13In progress5-1-135-2-135-3-13done5-8-13
124-29-134-29-135-1-135-2-135-3-13done5-8-13
144-29-134-29-135-1-135-2-135-3-13done5-8-13
164-29-134-29-135-1-135-2-135-3-13done5-8-13
184-29-134-29-135-1-135-2-135-3-13done5-8-13
204-29-134-29-135-1-135-2-135-3-13done5-8-13
22
24
26
28
30
32
34
36
38
40

Painting Structure Steel – Suspender Bracket W-Line

1.Potential CCO work - Painter (Sage Ray) started applying interfine touch up on SB pp10 to pp20 at 1330
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 156 Date: 08-May-2013 Wednesday

and finished at 1500.
2.Sage also did interfine touch up on the split collar and top plate at pp10 to pp20 from 1500 to 1700.
3.PP22 to pp40 - Painters applied 200 HS touch up onSB, split collar and top plate.
4.Painters started cleaning SB from pp44 and stopped. There were no platform at pp60 and pp62.

Status
PPCleaningZinc Primer200 HS 979 (split collar/top plate)979 (SB top flange)979 (SB)
104-26-134-30-13/5-1-135-1-135-3-135-7-13/5-8-13
124-22-134-22-134-30-13/5-1-135-1-135-3-135-7-13/5-8-13
144-22-134-23-134-30-13/5-1-135-1-135-3-135-7-13/5-8-13
164-22-134-23-134-30-13/5-1-135-1-135-3-135-7-13/5-8-13
184-22-134-23-134-30-13/5-1-135-1-135-3-135-7-13/5-8-13
204-23-134-23-134-30-13/5-1-135-1-135-3-135-7-13/5-8-13
224-23-134-23-135-2-13/5-8-135-3-135-3-13
244-23-134-23-135-2-13/5-8-135-3-135-3-13
264-23-134-23-135-2-13/5-8-135-3-135-3-13
284-23-134-23-135-2-13/5-8-135-3-135-3-13
304-23-134-24-135-2-13/5-8-135-3-135-3-13
324-23-134-24-135-2-13/5-8-135-3-135-6-13
344-24-134-24-135-2-13/5-8-135-3-135-6-13
364-25-135-3-13/5-8-13
384-25-135-3-13/5-8-13
404-25-135-3-13/5-8-13
444-25-13
464-25-13

Labor
(0700 to 1730 – 10 hours)
Billy Paderatz, Sage Ray, Dan Felix, Nick Reed, Billy Gatewood, Kenny Burman, Genier Valdez, Joel
Costa, Manuel Barrios

Laraine’s Hour – 2 hours OT - 0700 to 1800 (field 0800 to 1730)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 081 0-000-000.08104-0120F4 CLEAN AND PAINT CABLE SYSTEM

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

LUIS PANYAQUAPainter 0.00 0.00 0.00 0.00

ALBERT SERRANOPainter 0.00 0.00 0.00 0.00

GENIER VALDEZPainter 8.00 2.00 0.00 10.00

DAN FELIXPainter 8.00 2.00 0.00 10.00

BILL GATEWOODPainter 8.00 2.00 0.00 10.00

BILL PADERATZPainter 8.00 2.00 0.00 10.00

CARLOS ESPARZAPainter 0.00 0.00 0.00 0.00

RAFAEL SERRANOPainter 0.00 0.00 0.00 0.00

MANUEL BARRIOSPainter 8.00 2.00 0.00 10.00

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 156 Date: 08-May-2013 Wednesday

RICARDO MALAGONPainter 0.00 0.00 0.00 0.00

EDILBERTO LEONPainter 0.00 0.00 0.00 0.00

LEON CIRNEYPainter 0.00 0.00 0.00 0.00

RON MORGANPainter 8.00 2.00 0.00 10.00

RICHARD SALCIDOPainter 0.00 0.00 0.00 0.00

BRANDON GAYAPainter 0.00 0.00 0.00 0.00

SAGE RAYPainter 8.00 2.00 0.00 10.00

JORGE DIEGAPainter 0.00 0.00 0.00 0.00

DANIEL DURANPainter 0.00 0.00 0.00 0.00

CHRIS MAZZAPainter 0.00 0.00 0.00 0.00

RON BUBBPainter 0.00 0.00 0.00 0.00

JOEL COSTAPainter 8.00 2.00 0.00 10.00

HERNANDEZ IGNACIOPainter 0.00 0.00 0.00 0.00

KENNY BURMANPainter 8.00 2.00 0.00 10.00

ISAAC GALICIAPainter 0.00 0.00 0.00 0.00

VICTOR RUIZPainter 0.00 0.00 0.00 0.00

HECTOR GUTIERREZPainter 0.00 0.00 0.00 0.00

JUAN CARLOS SALAZARPainter 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

JUAN JIMENEZPainter 0.00 0.00 0.00 0.00

JNM RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

MARCO ODUNOPainter 0.00 0.00 0.00 0.00

RICARDO PERSILLAPainter 0.00 0.00 0.00 0.00

FERNANDEZ GONZALESPainter 0.00 0.00 0.00 0.00

GARY MARTINPainter 0.00 0.00 0.00 0.00

ARTURO VALENCIAPainter 0.00 0.00 0.00 0.00

NICK REEDPainter 8.00 2.00 0.00 10.00

FRANCISCO SERRANOPainter 0.00 0.00 0.00 0.00

THOMAS DOSSPainter 0.00 0.00 0.00 0.00

JUAN HERNANDEZPainter 0.00 0.00 0.00 0.00
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